PAGLUSNGAN INTEGRATED SCHOOL
501418
PAGLUSNGAN, TAYTAYAN, CATEEL, DAVAO ORIENTAL

ENHANCED SCHOOL IMPROVEMENT PLAN

SCHOOL YEAR 2025-2028

Address: Paglusngan, Taytayan, Cateel, Davao Oriental
Contact number: 09556111862
Email Address: 501418@deped.gov.ph

TABLE OF CONTENTS

LIST OF TABLES 2
LIST OF FIGURES 3
CHAPTER 1: DEPARTMENT OF EDUCATION MISSION, VISION AND CORE VALUES 4
CHAPTER 2: SCHOOL'S CURRENT SITUATION 6
2.1 INTRODUCING THE SCHOOL 6
2.2 THE SCHOOL PERFORMANCE ON ACCESS 10
2.3 THE SCHOOL PERFORMANCE ON QUALITY 13
2.4 THE SCHOOL CONCERNS ON EQUITY AND INCLUSION 16
2.5 THE SCHOOL CONCERNS ON RESILIENCE AND WELL-BEING 18
2.6 THE SCHOOL CONCERNS ON GOVERNANCE 20
2.7 OTHER UNIQUE CONCERNS 22
CHAPTER 3: IMPROVEMENT PLAN 23
3.1 KEY PERFORMANCE TARGET 23
3.2 SCHOOL STRATEGIC DIRECTIONS/PRIORITY IMPROVEMENT AREAS 26
3.3 KEY INTERVENTIONS 28
3.4 THREE-YEAR INDICATIVE PLAN 33
3.5 YEAR 1 WORK AND FINANCIAL PLAN (ANNUAL IMPROVEMENT PLAN) 45
CHAPTER 4: SCHOOL MONITORING, EVALUATION AND ADJUSTMENTS 150
CHAPTER 5: RISK MANAGEMENT PLAN 158

LIST OF TABLES

Table 1. PHIL-IRI RESULTS FOR SY 2022-2023 TO SY 2023-2024 14
Table 2. KEY PERFORMANCE TARGET OF THE SCHOOL 23
Table 3. THREE-YEAR INDICATIVE PLAN 33
Table 4. FY 2025 PHYSICAL TARGET PLAN (ELEMENTARY) 45
Table 5. FY 2025 FINANCIAL OBLIGATION PROGRAM (ELEMENTARY) 61
Table 6. FY 2025 MONTHLY DISBURSEMENT PROGRAM (ELEMENTARY) 81
Table 7. FY 2025 PHYSICAL TARGET PLAN (JHS) 99
Table 8. FY 2025 FINANCIAL OBLIGATION PROGRAM (JHS) 114
Table 9. FY 2025 MONTHLY DISBURSEMENT PROGRAM (JHS) 133
Table 10. MONITORING AND EVALUATION 150
Table 11. RISK MANAGEMENT PLAN 158

LIST OF FIGURES

Figure 1. SCHOOL ENROLMENT BY GENDER 11
Figure 2. DROP-OUT RATE 11
Figure 3. SCHOOL TRANSITION RATE 13
Figure 4. MEAN PERCENTAGE SCORE (MPS) 15
Figure 5. NUTRITIONAL STATUS 18
Figure 6. SCHOOL WATCHING CHECKLIST 20
Figure 7. SOURCE OF FUND 20

CHAPTER 1: DEPARTMENT OF EDUCATION MISSION, VISION AND CORE VALUES

THE DEPED VISION

We dream of Filipinos
who passionately love their country
and whose values and competencies
enable them to realize their full potential
and contribute meaningfully to building the nation.
As a learner-centered public institution,
the Department of Education
continuously improves itself
to better serve its stakeholders.

THE DEPED MISSION

To protect and promote the right of every Filipino to quality, equitable, culture-based, and complete basic education where:

Students *learn in a child-friendly, gender-sensitive, safe, and motivating environment.*
Teachers *facilitate learning and constantly nurture every learner.*

Administrators and staff*, as stewards of the institution, ensure an enabling and supportive environment for effective learning to happen.*

Family, community, and other stakeholders *are actively engaged and share responsibility for developing life-long learners.*

OUR CORE VALUES

Maka-Diyos

Maka-tao

Makakalikasan

Makabansa

The Paglusngan Integrated School's School Planning Team (SPT) convened to initiate the development of the Enhanced School Improvement Plan (ESIP) for CY 2025-2028. Led by the school administrator, the session began with an orientation on DepEd's mandate regarding the ESIP, highlighting its essential features, guiding principles, and the framework for its development and implementation. During the meeting, team members also shared their perspectives on the school's Vision, Mission, and Values (VMV) and expressed aspirations for the advancement of both the school and its learners. Roles and responsibilities were clearly defined and assigned, with each member committing to work collaboratively and synergistically toward achieving the school's strategic objectives.

On the DepEd Vision: The Paglusngan Integrated School's SPT envisions a future where every learner flourishes in a nurturing and forward-thinking environment, one that celebrates inclusivity and wholeheartedly supports each student's journey toward becoming compassionate, skilled, and resilient individuals. The team's vision is for students to develop into responsible citizens who not only strive for personal achievement but also make meaningful contributions to their communities and country.

On the DepEd Mission: The SPT is dedicated to protecting and promoting each learner's right to a quality, inclusive, and culture-based education. Their mission is to create a child-friendly, gender-sensitive, safe, and inspiring environment where every student can learn and grow. Teachers are committed to guiding and nurturing each learner's potential, while administrators and staff work diligently to ensure a supportive and empowering atmosphere that enables effective learning. The team actively engages families, the community, and all stakeholders, fostering shared responsibility in developing well-rounded, lifelong learners.

On the DepEd Core Values: The Paglusngan Integrated School SPT is committed to fostering compassion by respecting the diverse backgrounds of everyone within the school community, and to nurturing environmental stewardship through sustainable practices. They aim to instill patriotism and a strong sense of civic responsibility, encouraging students to contribute meaningfully to their community and nation. Guided by faith and ethical principles, the team emphasizes integrity and respect for diverse beliefs, ensuring that students grow in character alongside academic excellence.

The School Improvement Plan (SIP) was prepared and crafted by the School-Community Planning Team (SPT), composed of the following persons:

- Raylina F. Nara, Head Teacher III-Team Leader
- Fretzy Rose A. Cabueñas, Teacher I- SBM Coordinator
- Ellaine O. Del Rosario, Administrative Officer II
- Geraldine L. Cabug-os, Teacher I- Teacher Representative
- Hon. Mary Jane O. Caballero, SGC Elected Co-Chairperson
- Liezel C. Cadalzo, SPTA Chairperson
- Arneth C. Hupayan, SSLG President
- Hon. Mamerta T. Alba, Punong Barangay, Barangay Taytayan

CHAPTER 2: SCHOOL'S CURRENT SITUATION

2.1 INTRODUCING THE SCHOOL

The journey of Paglusngan Integrated School is one marked by determination, collective effort, and unwavering resilience. For many years, the people of Sitio Paglusngan, Barangay Taytayan, envisioned a school that would be accessible to their children, understanding the vital role education plays in community growth and prosperity.

Long before Typhoon Pablo struck Cateel, the desire for a school was supported by Mrs. Andresia C. Companado, the Purok President of Sitio Paglusngan. She passed a Purok resolution to the barangay, formally requesting the establishment of an elementary school in their community. However, due to the barangay's other priority projects, the resolution did not materialize.

In 2012, Typhoon Pablo devastated the area, reshaping the community's priorities. Amid the recovery efforts, a group of individuals approached the sitio, offering to establish a private school. Desperate to fulfill their long-held dream of accessible education, the community welcomed the proposal, leading to the creation of the Salugpungan Tatanu Igkanogon Community Learning Center in 2014.

However, the establishment of this private school caught the attention of the government. Concerns arose about the group's affiliations, with suspicions of ties to leftist organizations promoting alternative ideals. The situation drew the attention of the 67th Infantry Battalion and the Provincial Government of Davao Oriental, under the leadership of then-Governor Corazon N. Malanyaon. Recognizing the community's need for a government-recognized school, immediate action was taken.

With the combined efforts of the 67th IB and the provincial government, a budget was allocated for the construction of a school building. The generosity of Vicente O. Toralba Sr. and Eulogio Toralba Jr., who donated a parcel of land for the project, laid the foundation for the establishment of Paglusngan Elementary School. By 2015, a school building with two classrooms was completed, ready to serve the children of Sitio Paglusngan for the school year 2015-2016.

The search for a dedicated teacher to pioneer the school led to Mr. Johnnyrin N. Lacumbo, a Grade 5 adviser from Judge Ernesto Nombrado Memorial School, who embraced the challenge of becoming the school's first Teacher-in-Charge. Initially, Paglusngan Elementary School operated as an extension of Yapsay Elementary School. Mr. Lacumbo singlehandedly managed a multi-grade class ranging from kindergarten to Grade 4. Despite limited resources and numerous challenges, the school thrived, becoming a complete elementary school in its second year, with additional teachers joining to support its growing population.

In June 2017, the school transitioned into an independent elementary school and was assigned School ID 205513. By 2019, it was officially named as Paglusngan Integrated School, bearing School ID 501418, and began offering junior high school classes with its first Grade 7 cohort of four students.

The move to convert Paglusngan Elementary School into an Integrated School was driven by strategic planning and necessity. The government found the need to establish a secondary school in the area to provide complete basic education and offer a government alternative to the existing private school. The location of Paglusngan Elementary School was considered ideal due to its distance from existing secondary schools. The nearest secondary schools—Cateel Vocational High School, Cateel National Agricultural High School, Maryknoll Academy of Cateel, and San Antonio National High School—are 17 to 20 kilometers away, far beyond the 2-kilometer radius stipulated by DepEd. Also, Paglusngan Elementary School was also identified as a practical site because of its 5,875 square meters of land approved by the Register of Deeds, which met the requirements for expansion. Additionally, the school could effectively serve nearby sitios, including Patong, Caijan (KM 35), Yapsay and Pangi.

Despite its first small population, the school aligned with DepEd Order Number 40, series of 2014, which allows the establishment of Integrated Schools in underserved areas. The proponents and initiators of the expansion believed in the mission of the Education for All (EFA) framework, as declared by the United Nations, which states that every individual—child, youth, and adult—has the right to education that develops their talents and improves their lives.

Spanning an area of 5,875 square meters, the school is situated against a backdrop of mountains, offering a scenic and tranquil environment. There are three (3) buildings with five (5) classrooms, four of which are used as instructional classrooms, and the other one is being used as the office of the School Administrator. Paglusngan Integrated School has a multi-grade class from Kinder to Grade 10 with 5 Teachers, one Head Teacher III and Administrative Officer that sums up to seven (7) school personnel. Current school year has a total of Ninety-five (95) enrolled learners, 29 are male and 28 of it are female for Elementary and 21 males and 17 females for Junior High School. Paglusngan Integrated School presently provides instruction for pupils in kindergarten to Grade 10 and aims to be socially successful through rigorous and friendly education and character development that will cultivate them to be life-long global learners.

Located approximately 25 kilometers from the Cateel 2 District Office, it is situated in the heart of Sitio Paglusngan, Barangay Taytayan, Cateel, Davao Oriental and can be reached by motor vehicles. As of the latest data from 2024, the sitio hosts 63 households make up a total population of 257 people in Sitio Paglusngan, with 138 males and 119 females, according to the **Barangay Service Point Officer (BSPO)**. Most residents rely on agriculture as their primary livelihood, cultivating crops such as rice, corn, bananas, coconuts, and root vegetables, which serve both as sources of income and daily sustenance. Many families also engage in livestock farming, further supporting their economic needs. This agricultural tradition reflects the community's hard work and close connection to the land, embodying the values of self-reliance and sustainability.

While the school continue to flourish, the school faces challenges due to its remote location in Sitio Paglusngan, which is prone to natural hazards such as earthquakes and landslides. The area's proximity to the Philippine Trench makes it susceptible to seismic activity, and heavy rains can trigger landslides on its steep slopes. In addition to these environmental risks, occasional armed conflicts in the region threaten the safety of the community. Despite these challenges, the school continues to thrive with the help of its partners and local authorities, who work together to mitigate these risks and ensure a safe learning environment.

Paglusngan Integrated School succeeds due to the invaluable support from various partnerships with the Local Government Unit (LGU) of Cateel, Barangay Taytayan, Anflo Banana

Corporation (ABC), the Revitalized-Pulis Sa Barangay (RPSB) Cluster 2, and other private entities. These collaborations have helped key projects, including the construction of a school canteen and the provision of essential resources that support the school's ongoing development.

The Parents-Teachers Association (PTA) has been particularly instrumental, donating hardware materials for the construction of a temporary learning space for Grades 5 and 6. They also led the successful "King and Queen of Hearts" fundraising event, which funded the creation of the Heroes Monument, a symbol of the community's unity and resilience.

In addition to these contributions, several private entities have played a critical role in improving the well-being of students. These partners have provided feeding programs, health missions, and other essential services, ensuring that students not only receive quality education but also have access to necessary health and nutritional support.

Today, under the leadership of the Head Teacher III, Mrs. Raylina F. Nara, the school continues to expand and thrive, providing opportunities for children to access quality education close to home. Furthermore, the school's image was upheld with the different competitions the school had participated.

Paglusngan Integrated School has made significant strides in sports, with athletics being one of its most notable areas of success. A key highlight was Nelcris Galib's qualification for the **Davao Region Athletic Association (DAVRAA**) competition after an impressive performance at the Provincial Meet, marking a milestone for the school in regional sports. This accomplishment is a testament to the growing recognition of Paglusngan Integrated School's athletic talent.

The school has also consistently participated in various district competitions, earning awards and recognitions across multiple disciplines. These achievements reflect the students' hard work and the school's commitment to fostering an environment that encourages both academic and extracurricular excellence.

In addition to its sports achievements, Paglusngan Integrated School places a strong emphasis on inclusivity and support for students with learning difficulties. Through the **Special Needs Education (SNED)** program, the school actively engages in initiatives designed to enhance

the academic and social growth of students facing challenges, ensuring that every learner receives the necessary support to thrive. Complementing this, the **Alternative Delivery Mode (ADM)** provides flexible learning options, such as modular instruction, to accommodate students who face barriers to regular attendance. Together, these programs reflect the school's commitment to fostering an inclusive and supportive educational environment for all learners.

In conclusion, Paglusngan Integrated School has grown into a symbol of hope and resilience for the Sitio Paglusngan community. Through strong partnerships, a focus on inclusivity, and dedication to student success in academics and sports, the school has overcome numerous challenges. With the continuous support of local authorities, the PTA, and private partners, the school provides a safe and nurturing environment for its students. As it moves forward, the school remains committed to fostering well-rounded, future-ready individuals who can contribute to the development of their community and beyond.

2.2 THE SCHOOL PERFORMANCE ON ACCESS

Based on the figure presented below, the enrollment data of Paglusngan Integrated School over the past five school years shows notable trends in growth and gender balance. In S.Y. 2020-2021, the school had a total enrollment of 67 students, with 29 males and 38 females, reflecting a gender gap favoring females. By S.Y. 2021-2022, enrollment increased significantly to 94 students, with both male and female numbers rising to 39 and 55, respectively. This upward trend continued in S.Y. 2022-2023, reaching a total of 103 students (46 males and 57 females), marking steady growth while narrowing the gender gap. The highest enrollment was recorded in S.Y. 2023-2024, with 109 students, as male enrollment surpassed female enrollment for the first time (56 males and 53 females). However, in S.Y. 2024-2025, enrollment declined slightly to 95 students, with near gender parity achieved at 48 males and 47 females. Overall, the school demonstrated consistent growth from 2020 to 2024, achieving a peak in total enrollment and significant progress in balancing male and female participation. However, the slight decline in the most recent school year is attributed to potential factors such as migration, socio-economic challenges, personal issues, or other circumstances that may have influenced the drop.

Figure 1. SCHOOL ENROLMENT BY GENDER



Similarly, the school has successfully maintained a zero-dropout rate, thanks to the dedicated efforts of the teachers and the school administrator. They consistently monitor students and conduct home visitations for those at risk of dropping out, providing the necessary support and interventions to ensure every learner remains enrolled and continues their education.

Figure 2. DROP-OUT RATE



Additionally, the school leaver rate has remained consistent, with no significant changes, due to the dedicated efforts of the teachers and administration in ensuring that all students enrolled at Paglusngan Integrated School, whether promoted or repeaters, receive the necessary support to

continue their education. This includes aiding for students facing academic challenges and maintaining open communication with parents to monitor progress. The school's commitment to addressing the unique needs of each student has played a vital role in fostering a supportive and inclusive learning environment, which has contributed to the stability of the school leaver rate over the years.

Lastly, the transition rates for Paglusngan Integrated School from elementary to junior high school (JHS) over the past four school years highlight significant trends and influencing factors. In SY 2020-2021, the transition rate for elementary was an exceptional 150%, while JHS recorded an even higher rate of 200%. These rates, which exceed 100%, were largely driven by the influx of transferee students who joined the school during this period. In SY 2021-2022, the rates dropped slightly to 100% for elementary and 190% for JHS, though transferees continued to bolster the figures.

By SY 2022-2023, the elementary transition rate declined further to 67%, a decrease attributed to the number of retained students, particularly those identified with learning difficulties. These students required additional support to progress to the next grade level, affecting overall transition rates. Meanwhile, JHS also saw a decline, recording a transition rate of 163%. In SY 2023-2024, elementary saw a slight recovery, with the transition rate increasing to 73%, while JHS experienced a dramatic rise to 220%, again driven by a surge in transferee students.

These trends reflect the interplay between student retention challenges in the elementary level, particularly among learners with learning difficulties, and the impact of transferee students on overall transition rates. Addressing the needs of retained students while maintaining strategies to attract and integrate transferees will be key to sustaining balanced and consistent transition rates.

Figure 3. SCHOOL TRANSITION RATE



2.3 THE SCHOOL PERFORMANCE ON QUALITY

Paglusngan Integrated School acknowledges the essential role of reading proficiency in driving students' academic success and overall development. The recent Philippine Informal Reading Inventory (Phil-IRI) results reflect positive progress, but the school remains determined to enhance its interventions further to achieve even greater improvements in the years ahead.

Based on the data, the percentage of students (Grades 4-6) at the frustration level decreased significantly from 22.73% (5 out of 22) in SY 2022-2023 to 10.53% (2 out of 19) in SY 2023-2024 for both English and Filipino, demonstrating success in addressing severe reading challenges. At the instructional level, which reflects learners needing guided support, English improved slightly from 59.09% (13 out of 22) in SY 2022-2023 to 63.16% (12 out of 19) in SY 2023-2024. Filipino saw a modest decrease from 54.55% (12 out of 22) to 52.63% (10 out of 19), indicating steady progress toward independent reading.

The most remarkable improvement was seen in the rise of independent readers. In English, the percentage increased from 18.18% (4 out of 22) to 26.32% (5 out of 19), while Filipino showed even more significant growth, from 22.73% (5 out of 22) to 36.84% (7 out of 19). These gains are encouraging, but the school aims to further accelerate this upward trajectory.

For Junior High School (JHS), the results also show positive trends. At the frustration level, there were no non-readers in both English and Filipino for both school years. The frustration-level readers in English increased from 4.76% (2 out of 42) in SY 2022-2023 to 6.25% (3 out of 48) in SY 2023-2024, while Filipino slightly decreased from 4.76% (2 out of 42) in SY 2022-2023 to 4.17% (2 out of 48) in SY 2023-2024.

At the instructional level, JHS students showed notable improvement. In English, the percentage of instructional-level readers decreased from 50% (21 out of 42) in SY 2022-2023 to 45.83% (22 out of 48) in SY 2023-2024. Filipino saw a slight increase from 40.47% (17 out of 42) to 43.75% (21 out of 48). These improvements reflect a positive trend in providing the needed support to students.

In terms of independent readers, English saw a slight increase from 45.23% (19 out of 42) in SY 2022-2023 to 47.91% (23 out of 48) in SY 2023-2024, while Filipino demonstrated a decrease from 54.76% (23 out of 42) to 52.08% (25 out of 48).

These gains are encouraging, but the school is committed to further enhancing its reading interventions to accelerate progress. Overall, both Elementary and Junior High School students have demonstrated significant improvements in reading proficiency, with a notable reduction in frustration-level readers, an increase in instructional-level readers, and a rise in independent readers. The school aims to continue strengthening its interventions to ensure that all students develop into proficient and independent readers.

Table 1. PHIL-IRI RESULTS FOR SY 2022-2023 TO SY 2023-2024

LEVEL	2022-2023				2023-2024			
	ELEMENTARY (GRADES 4-6)		JHS (GRADES 7-10)		ELEMENTARY (GRADES 4-6)		JHS (GRADES 7-10)	
	ENGLISH	FILIPINO	ENGLISH	FILIPINO	ENGLISH	FILIPINO	ENGLISH	FILIPINO
NON-READER	0	0	0	0		0	0	0
FRUSTRATION	5	5	2	2	2	2	3	2
INSTRUCTIONAL	13	12	21	17	12	10	22	21
INDEPENDENT	4	5	19	23	5	7	23	25

In addition to progress in reading proficiency, the Mean Percentage Score (MPS) results for the school years 2022-2023 and 2023-2024 provide valuable insights into student performance across various subjects. Notably, Edukasyon sa Pagpapakatao (ESP) showed significant improvement, rising from 81.75% to 85%, reflecting effective teaching strategies and strong student engagement in values education. Similarly, Filipino exhibited a slight increase, indicating stability and modest progress in language proficiency. Meanwhile, Mathematics and MAPEH remained consistent, with only minor declines, demonstrating steady performance.

However, other subjects revealed areas needing attention. English and Science experienced noticeable declines, dropping from 80.25% to 78% and 80.25% to 78.75%,

respectively, suggesting challenges in comprehension, engagement, or instructional approaches. Araling Panlipunan also saw a reduction, decreasing from 80.5% to 78.25%, pointing to the need for more dynamic teaching methods to sustain student interest.

Figure 4. MEAN PERCENTAGE SCORE (MPS)



**Sample data is based on Elementary subject PL alone*

These results highlight the importance of sustaining successful practices in subjects like ESP and Filipino while addressing the challenges in those that showed declines. To ensure balanced growth, Paglusngan Integrated School plans to intensify its reading intervention programs. This strategy includes implementing engaging, customized reading activities tailored to individual learner needs, equipping classrooms with additional resources, and providing extensive teacher training on innovative instructional strategies. These efforts aim to align the curriculum, instruction, and classroom assessment methods with a focus on literacy development, maximizing learning outcomes.

Beyond strengthening reading initiatives, the school prioritizes co-curricular programs designed to enrich students' skills and talents. Activities such as reading programs, science fairs, and cultural celebrations are carefully designed to complement the academic curriculum while promoting holistic student development.

Recognizing the importance of extra-curricular activities, Paglusngan Integrated School actively participates in initiatives that provide students with opportunities to explore their interests, develop essential life skills, and foster personal growth. These activities, organized by the Department of Education, include sports events, talent showcases, leadership camps, and community outreach programs. The school ensures that its participation aligns with broader educational objectives, reinforcing the connection between student engagement, learning goals, and assessment standards.

Through these programs, Paglusngan Integrated School aims to encourage students to discover and develop their unique talents while promoting values such as teamwork, discipline, and responsibility. By supporting such initiatives, the school not only enhances students' skills and experiences but also fosters a sense of pride and community, preparing learners to succeed academically and beyond.

2.4 THE SCHOOL CONCERNS ON EQUITY AND INCLUSION

At Paglusngan Integrated School, addressing the needs of **Learners at Risk of Dropping Out (LARDOs)** remains a critical concern. These students often face a range of challenges that hinder their academic progress, such as learning difficulties, socio-economic hardships, health issues, family responsibilities, and a lack of motivation. These factors, often compounded by gender-related barriers, can put their educational journey at risk. To tackle these issues and provide comprehensive support, the school has implemented targeted interventions through the **Special Needs Education (SNED)** program, the **Alternative Delivery Mode (ADM)**, and the integration of the **Gender and Development (GAD)** program.

The SNED program focuses on students who have unique educational needs, particularly those struggling with learning difficulties. These difficulties are often exacerbated by inadequate resources, lack of early interventions, and insufficient support systems. Many of these challenges are magnified by socio-economic factors, such as poverty, malnutrition, and unstable family environments. The SNED program provides individualized support through specialized teaching strategies, assistive technologies, and a personalized learning approach. By focusing on these

students, the school ensures that learners, regardless of their challenges, receive the necessary support to remain engaged and achieve academic success.

The ADM program addresses the issue of accessibility by offering alternative learning methods for students who cannot attend traditional school regularly. These students may be affected by geographical constraints, family responsibilities, or socio-economic hardships. For example, students living in remote areas may struggle to travel to school, or those with caregiving responsibilities may find it difficult to maintain a consistent school schedule. Through the ADM program, students can access modular learning and flexible schedules, ensuring that they continue their education despite external challenges. This approach not only increases student retention but also promotes equity, as it offers marginalized students a chance to learn on their own terms.

In addition, the Gender and Development (GAD) program plays a crucial role in addressing gender-specific challenges that LARDOs may face. For example, gender-based discrimination, social expectations, and limited access to resources may disproportionately affect female students, particularly those from disadvantaged backgrounds. The GAD program ensures that both male and female students are provided equal opportunities, with particular attention to the unique needs of girls, such as menstrual health education and access to hygiene products, which can significantly impact their school attendance and participation. By integrating GAD into these programs, the school promotes gender equity, ensuring that both boys and girls, as well as other marginalized groups, are supported in their educational journey.

Together, the SNED, ADM, and GAD programs create a holistic approach to addressing the diverse challenges faced by Learners at Risk of Dropping Out. By focusing on the individual needs of students, providing flexible learning options, and ensuring gender-sensitive support, Paglusngan Integrated School fosters an inclusive, equitable, and supportive environment. These interventions are designed to break down barriers and empower all students to continue their education and reach their full potential.

2.5 THE SCHOOL CONCERNS ON RESILIENCE AND WELL-BEING

Over the years, Paglusngan Integrated School has demonstrated a strong commitment to addressing malnutrition among its students. This dedication is evident in the significant reduction in the percentage of wasted students from school year 2022 to 2025. In SY 2022-2023, 61 out of 103 students (59.22%) were classified as wasted. This figure dropped considerably to 34 out of 109 students (31.19%) in SY 2023-2024 and further declined to just 19 out of 95 students (20%) in SY 2024-2025.

This remarkable progress is largely attributed to the school's participation in the school-based feeding program from 2022 to 2024. Through this initiative, balanced and nutritious meals were provided to students, complemented by health monitoring and nutrition education. These interventions not only addressed immediate nutritional deficiencies but also fostered healthier eating habits among students and their families.

However, as of the current school year, the school is no longer a recipient of the school-based feeding program. In response, Paglusngan Integrated School has actively sought support by communicating with the Barangay and other stakeholders to organize alternative feeding programs. These efforts demonstrate the school's proactive approach to sustaining its mission of ensuring the health and academic readiness of its learners despite challenges.

Figure 5. NUTRITIONAL STATUS



In addition to its nutritional efforts, Paglusngan Integrated School remains steadfast in its advocacy for inclusive education. The school ensures that every learner, regardless of gender, age, personal, or socio-economic circumstances, has the opportunity to achieve educational competencies and reach their full potential. Since SY 2021-2022, the school has implemented a gender-sensitive and contextualized teaching approach, creating an environment where diversity is celebrated, and all students feel valued.

Furthermore, the school takes pride in maintaining a 0% incident rate of bullying, reflecting its effective anti-bullying policies and commitment to providing a safe and supportive learning environment. From SY 2021-2022 to the present, there have also been no complaints regarding unfair or unjust services, demonstrating the school's dedication to equitable and quality service delivery.

While Paglusngan Integrated School has made commendable strides in various areas, the **School Watching Team (SWT)** has identified several hazard factors and risks within the school premises that require immediate attention to ensure the safety and well-being of students and staff. These include the presence of a poorly maintained garbage area, which poses health and sanitation concerns, and the deteriorating condition of ceilings and walls, which could lead to structural hazards. The school's wooden kitchen and entrance pathway are also in a state of decay, increasing the risk of accidents. Furthermore, the incomplete perimeter fence compromises the security of the school, while the lack or absence of adequate storage facilities hampers proper organization and resource management. Addressing these issues is crucial to creating a safer and more conducive learning environment for all.

Figure 6. SCHOOL WATCHING CHECKLIST

2.6 THE SCHOOL CONCERNS ON GOVERNANCE

For SY 2024-2025, Paglusngan Integrated School has three (3) nationally funded teaching positions, all designated as Teacher I based on the Plantilla of Teacher Personnel. Additionally, the school has two (2) non-teaching personnel: a Head Teacher III and an Administrative Officer II (AO II), ensuring both administrative and instructional functions are adequately supported.

Figure 7. SOURCE OF FUND



For Calendar Year (CY) 2023, the primary funding source for Paglusngan Integrated School's operations was the Maintenance and Other Operating Expenses (MOOE), amounting to Php 405,600.00. Of this, Php 175,200.00 (99.65% utilized) was allocated for the elementary level, and Php 230,400.00 (99.67% utilized) was allocated for the junior high school level, which

collectively accounted for 83% of the total funding. The MOOE is crucial in sustaining the school's operations, covering essential expenditures such as teaching and learning materials, janitorial expenses, travel costs, and minor repairs. The allocation for teaching and learning materials ensures that students and teachers have access to vital educational resources, including learning materials, worksheets, and other instructional aids that enhance classroom engagement. This funding also supports teachers by providing them with essential tools and resources needed to deliver effective instruction, create innovative lesson plans, and address diverse learning needs. Janitorial expenses, as part of mandatory bills, ensure the cleanliness and upkeep of the school, contributing to a safe and hygienic learning environment. The MOOE also funds travel expenses for school personnel attending training, seminars, and community programs, which are essential for professional development and the implementation of new educational initiatives. Additionally, the budget addresses minor repairs, such as fixing damaged facilities and addressing small maintenance issues, to maintain a functional and conducive environment for learning. Supplementing the MOOE were contributions from the Local Government Unit (Php 5,000.00), donations from private individuals and organizations (Php 22,600.00), and support from the Parent-Teacher Association (Php 51,688.00) in the form of hardware materials. These combined resources played an instrumental role in supporting the school's operations and implementing projects aimed at enhancing the overall learning environment, highlighting the collaborative efforts of the school and its stakeholders.

In addition to these efforts, Paglusngan Integrated School actively adheres to the **Brigada Eskwela** initiative, which fosters a spirit of volunteerism and collaboration among stakeholders. Through this program, parents, teachers, local government officials, private organizations, and other community members contribute either monetary resources or voluntary labor to prepare the school for the academic year. This initiative has been crucial in maintaining and improving the school facilities while strengthening the sense of community ownership and partnership in education.

Despite the school's dedication to aligning with the standards of the **School-Based Management (SBM)** program, Paglusngan Integrated School has not yet achieved SBM accreditation. However, the school is actively taking all necessary actions to address this.

Currently, the school is in the ongoing process of completing and preparing all required documents, resources, and systems to meet the SBM standards. These efforts include organizing and updating evidence-based portfolios, engaging stakeholders in collaborative planning and decision-making, and ensuring that all aspects of governance, curriculum, and community involvement align with the SBM framework. Through the combined efforts of initiatives like Brigada Eskwela and the drive toward SBM accreditation, Paglusngan Integrated School continues to demonstrate its commitment to providing quality education and fostering a supportive learning environment.

2.7 OTHER UNIQUE CONCERNS

Paglusngan Integrated School faces significant challenges in integrating modern technology into its teaching and learning processes due to limited resources and the absence of electricity in Sitio Paglusngan. The lack of a power supply makes it impossible to utilize computers or other electronic devices, significantly limiting access to digital tools and online learning platforms. This technological gap hinders the adoption of innovative teaching methods and impacts students' readiness to meet the demands of a digital world. Despite these obstacles, the school remains proactive in seeking support from stakeholders and exploring alternative solutions, such as solar energy systems and generator sets, to power essential devices. These efforts aim to overcome the limitations, enhance the educational experience for its learners, and prepare them for a technology-driven future.

3.1 KEY PERFORMANCE TARGET

Table 2. KEY PERFORMANCE TARGET OF THE SCHOOL

ACCESS					
KPI	LEVEL	BASE-LINE	PERFORMANCE TARGETS		
			YEAR 1	YEAR 2	YEAR 3
Enrolment Rate	Elementary JHS	107% 135%	100% 100%	100% 100%	100% 100%
Drop-out Rate (Simple)	Elementary JHS	0%	0%	0%	0%
Leaver Rate	Elementary JHS	0%	0%	0%	0%
Transition Rate	Elementary	73%	82%	91%	100%
	JHS	220%	100%	100%	100%

EQUITY					
KPI	LEVEL	BASE-LINE	PERFORMANCE TARGETS		
			YEAR 1	YEAR 2	YEAR 3
Retention Rate for At-Risk Learners	Elementary JHS	100%	100%	100%	100%
Increased Gender Awareness and Sensitivity	Elementary JHS	85%	100%	100%	100%

QUALITY					
KPI	LEVEL	BASE-LINE	PERFORMANCE TARGETS		
			YEAR 1	YEAR 2	YEAR 3

Percentage of Subjects with Improved MPS	ELEMENTARY JHS	30%	70%	85%	100%
Percentage of learners at independent reading level	ENGLISH	26.32%	44.21%	62.10%	80%
	FILIPINO	36.84%	57.89%	78.94%	100%
Percentage of G10 learners attaining at least the minimum level of proficiency in Stage 3 literacy and numeracy standards	JHS	100%	100%	100%	100%
Percentage of Students Actively Participating in Academic and Non-Academic Activities	ELEMENTARY JHS	43% 39%	45% 45%	48% 48%	50% 50%
Percentage of Teachers Trained on professional development program	ELEMENTARY JHS	80%	100%	100%	100%

RESILIENCY AND WELL-BEING					
KPI	**LEVEL**	**BASE-LINE**	**PERFORMANCE TARGETS**		
			YEAR 1	**YEAR 2**	**YEAR 3**
Percentage of learners with improved health Statistics	ELEMENTARY JHS	74.14% 73.68%	85% 85%	95% 95%	100% 100%
Percentage of Learners affected/displaced by natural and man-made hazards/disasters are retained	ELEMENTARY JHS	NDA	100%	100%	100%

Percentage of learners who reported violence committed against them by other learners (bullying) or adults (child abuse)	ELEMENTARY JHS	0%	0%	0%	0%
Structural Safety Enhancements	ELEMENTARY JHS	75%	100%	100%	100%

GOVERNANCE					
KPI	**LEVEL**	**BASE-LINE**	**PERFORMANCE TARGETS**		
			YEAR 1	**YEAR 2**	**YEAR 3**
School-based Management achieved ideal level of practice	ELEMENTARY JHS	0	1	2	3
Office Performance Commitment and Review attained at least satisfactory level	ELEMENTARY JHS	VS	VS	VS	O
Efficiency in MOOE Utilization	ELEMENTARY JHS	99.65% 99.67%	100% 100%	100% 100%	100% 100%

3.2 SCHOOL STRATEGIC DIRECTIONS/PRIORITY IMPROVEMENT AREAS

After reviewing school records from the past years and applying the provided rubrics with five criteria on a 5-point scale, the school has successfully identified areas for improvement. Based on this analysis, priority areas have been determined to guide future initiatives and interventions.

SCHOOL IMPROVEMENT PLANNING

IDENTIFY PRIORITY IMPROVEMENT AREAS

INSTRUCTION: Using the matrix on the next page, please rate each improvement area on five criteria using a 5-point scale as described below.

CRITERIA	DESCRIPTION	SCALE
STRATEGIC IMPORTANCE	The number of the areas that will benefit when the improvement area is addressed	5- VERY HIGH 4- HIGH 3-MODERATE 2-LOW 1-VERY LOW
URGENCY	The urgency or need to improve the area as soon as possible	
MAGNITUDE	The number of learners that will benefit when the improvement area is addressed	
FEASIBILITY	The degree to which the improvement area is within the school's mandate and control	

AVERAGE RATING	INTERPRETATION
4.5-5.0	VERY HIGH PRIORITY
3.5-4.49	HIGH PRIORITY
2.5-3.49	MODERATE PRIORITY
1.25-2.49	LOW PRIORITY
1.0-1.49	VERY LOW PRIORITY

IMPROVEMENT AREAS	STRATEGIC IMPORTANCE	URGENCY	MAGNITUDE	FEASIBILITY	AVERAGE	INTERPRETATION	RANK
Low transition rate (increase transition rate from 73% to 100%)	5	5	5	5	5	VERY HIGH PRIORITY	1
Maintain 0% drop-out	5	4	4	4	4.25	HIGH PRIORITY	2

Unsafe and unsecured learning environment	5	5	5	5	5	VERY HIGH PRIORITY	1
Individualized support for pupils with special, diverse, and gender-sensitive learning needs	5	5	4	5	4.75	VERY HIGH PRIORITY	1
Increase Percentage of Learners at the Independent Reading Level	5	5	5	5	5	VERY HIGH PRIORITY	1
Low mastery and competency development through targeted interventions	5	5	4	5	4.75	VERY HIGH PRIORITY	1
Low performance of students in academic and non-academic activities	4	4	4	4	4	HIGH PRIORITY	2
Evident number of malnourished learners	5	5	5	5	5	VERY HIGH PRIORITY	1
Natural calamities and disaster awareness	4	5	4	4	4.25	HIGH PRIORITY	2
Anti-Bullying Act and Child Protection Policy awareness	4	4	4	4	4	HIGH PRIORITY	2
Low level of community involvement to school-community improvements	4	4	3	4	3.75	HIGH PRIORITY	2
Unsafe / old school facility and equipment	5	5	5	5	5	VERY HIGH PRIORITY	1
Low level of providing technical assistance to teachers	5	4	4	4	4.25	HIGH PRIORITY	2
Low level data integration and analysis	5	5	5	5	5	VERY HIGH PRIORITY	1
Lack of recognition and motivation	5	5	5	5	5	VERY HIGH PRIORITY	1

systems for learners, school personnel and stakeholders							
Low level of management in school finances	5	5	5	5	5	VERY HIGH PRIORITY	1

3.3 KEY INTERVENTIONS

Paglusngan Integrated School is deeply committed to developing a comprehensive plan to enhance learners' academic achievement. By implementing targeted interventions, the school not only fosters students' academic growth but also bolsters their overall well-being and sense of self-worth. These efforts reinforce shared governance by encouraging collaboration among the school and community stakeholders in planning and addressing key areas for improvement. In alignment with DepEd Order No. 44, s. 2015, the School Improvement Plan (SIP) serves as a strategic roadmap, outlining school-specific interventions to effectively address identified Priority Improvement Areas.

	RANK	ROOT CAUSE	LIST OF SOLUTION	KEY INTERVENTION
ACCESS				
Transition Rate	1	**Abseentism **Poor reading skills **Lack of interest	**Project HOME** (Help Overachieve Meager Enrollment) **Project LAS**	**Home Visitation **Track attendance **Intensify reading remediation ** Budget Allocation for production of learning activity sheets
Unsafe and unsecured learning environment	1	**Poor Infrastructure and Facilities	**Project FREE for P** (Fix, Restore Everything Essential for Progress)	**Improvement of School Infrastructure **Proper School Security
Drop-Out Rate	2	**Financial problems		**Identify children at risk of dropping out

		**Distance of School from home **Lack of support from Parents	**Project HOME** (Help Overachieve Meager Enrollment) **Project I.D**	**Conduct Home Visitation
EQUITY				
Individualized support for pupils with special, diverse, and gender-sensitive learning needs	1	** Inconsistent Early Identification of Learners' Need ** Limited Parent and Community Awareness ** Inadequate Resources and Facilities ** Lack of Teacher Training and Capacity Building	**Project CARE** (Comprehensive Assistance for Responsive Education)	** Provision of School Supplies **Capacity Building seminars for Teachers and Staff **Strengthen partnerships with parents and the community to support students' academic success ** Provision of Teaching Materials:
		** Insufficient Health and Wellness Awareness ** Inadequate Health Resources and Supplies ** Environmental and Sanitation Issues ** Limited Parent and Community Engagement	**Project HEAL** (Health Equity for All Learners)	**Provision of Health Supplies ** Improvement of Hygiene Facilities ** Vaccination Advocacy ** Health and Wellness Program ** Strengthen partnerships with local government units, health organizations, and NGOs to support health-related initiatives
QUALITY				
Increase Percentage of Learners at the Independent Reading Level	1	**Lack of effective instructional strategies **Misalignment of curriculum and student needs ****Reading difficulties and learning disabilities	**Project RISE-PIS** (Reading Intensification for Sustainable Education of PAGLUSNGAN-PAGbasa'y Lutasin at Unahing Sulosyunan NGAyon Na!)	**Targeted Reading Remediation and Interventions **Use of Differentiated Instructional Strategies **Reading Enrichment Activities

Low Mastery and Competency Development through Targeted Interventions	1	**Low home support for reading practice **Lack of student engagement and motivation	**Project BOOST** (Better Outcomes in Obtaining Subject Targets)	**Professional Development for Teachers **Parental Engagement and Support ** Provision of Teaching Materials
Low performance of students in academic and non-academic activities	2	**Lack of support from Parents ** Limited Funding and Resources ** Overloaded Academic Schedules	**PROJECT MEET**: Multi-faceted Extracurricular Engagement & Talent-building	**Collaborative Learning and Group Activities **Incentive and Recognition Programs **Improvement of School Facilities and Resources for Extracurricular Activities **Particiapte in academic and non-academic activities
Low level of providing technical assistance to teachers	2	** Teachers may face challenges in managing diverse classrooms, leading to ineffective lesson delivery and poor student engagement ** Technological barriers, such as limited access to resources, may hinder the implementation of tech-enhanced teaching. **Limited Opportunities for Professional Growth	**Project CAPACITATE** (Create Access for Performance and Advancement through Competent Instruction and Technology Empowerment)	**Encourage participation in external professional development programs, including seminars, webinars, and conferences, to keep up with new trends and techniques in education. ** Classroom Observation and Feedback session where teachers can reflect on their progress, share experiences, and discuss further support needed **Supply teachers with instructional materials, lesson templates, and innovative teaching tools aligned with the curriculum.
RESILIENCEY AND WELL-BEING				
Evident number of malnourished learners	1	**Inconsistent Feeding Programs **Socio-Economic Factors	**Project NOURISH** (Nurturing Optimal Upliftment and Resilience in School Health) **GULAYAN SA PAARALAN**	**School-Based Feeding Programs **Partnerships with Local Government and NGOs **Strengthen Gulayan sa Paaralan
Natural calamities and disaster awareness	2	**Geographic Vulnerability **Inadequate Resources for Disaster Training	**Project GUARD** (Guided Understanding and Readiness for Disasters)	**Disaster Response Drills **Community Engagement

Anti-Bullying Act, Child Protection Policy awareness and promote values formation and time consciousness	2	**Cultural Tolerance of Bullying Behaviors **Frequent Tardiness	**Project PROTECT** (Promoting Respect and Opportunities to Eliminate Child Threats) **Project W.A.T.C.H** (We Advocate Time Consciousness and Honesty)	**Awareness Campaigns
GOVERNANCE				
Low level data integration and analysis	1	**Inconsistent Implementation of Monitoring Tools	**PROJECT AIM** (Achievement Improvement through Monitoring)	** Standardize Data Collection Processes
Lack of recognition and motivation systems for learners, school personnel and stakeholders	1	** Low Funding for Recognition Programs	**Project AWARD NA!** (Act for Worthy and Appreciative Recognition Deserved Now and Always)	** Develop Regular Recognition Events ** Encourage Parent and Community Involvement ** Offer Tangible Rewards and Incentives
Unsafe / old school facility and equipment	1	** Limited Budget Allocation	**Project START** (School Transformation and Renovation for Today)	** Secure Funding and Resources ** Improve Accessibility for All Learners ** Develop a Renovation Plan with Clear Priorities
Low level of management in school finances	1	** Limited Budget Allocation	**Project NEED** (Navigating Essential and Effective Deliverables)	** Create a Budgeting and Forecasting Process ** Increase Transparency in Financial Reporting ** Improve Fundraising and Resource Generation
Low level of community involvement to school-community improvements	2	** Prioritization of livelihood and survival over volunteering or participation	**Project SUPPORT** (Stakeholders Untiring Partnership to Perform Outrageous Resourcefulness for Transformations) **Project BRIGADA ESKWELA**	** Allow contributions in various forms, such as time, labor, materials, or skills, rather than focusing solely on financial donations.

		** Community members' perception that school improvement is solely the school's responsibility.	**Project BE PRO** (Building Engagement and Partnerships for Resource Optimization)	** Share plans or updates with stakeholders through meetings or reports to build trust and encourage sustained contributions

3.4 THREE-YEAR INDICATIVE PLAN

Table 3. THREE-YEAR INDICATIVE PLAN

SCHOOL: PAGLUSNGAN INTEGRATED SCHOOL DISTRICT: CATEEL 2 DISTRICT

ACCESS **Strategy #2: Improve learners' access to quality and learner friendly environment**									
SCHOOL IMPROVEMENT PROJECT TITLE	**PROJECT OBJECTIVE**	**OUTPUT OF THE YEAR**	**OUTPUT INDICATORS**	**TARGET IMPLEMENTATION**			**PERSON(S) RESPOSIBLE**	**TOTAL BUDGET**	**Budget Source**
				Year 1	**Year 2**	**Year 3**			
Project FREE for P (Fix, Restore Everything Essential for Progress)	To enhance the structural integrity and insulation of Building 2 classrooms, ensuring a safer and more conducive learning environment for young learners.	Enhanced the structural integrity and insulation of Building 2 classrooms, ensuring a safer and more conducive learning environment for young learners.	Percentage (%) of Completion	25%	50%	100%	Teachers, School Head, Administrative Officer,SPTA	69400.00	MOOE. SPTA
	To replace the deteriorating ceiling of Building 1 & 2 and to promote a secure and healthy atmosphere for both students and teachers.	Replaced the deteriorating ceiling of Building 1 & 2 and to promote a secure and healthy atmosphere for both students and teachers.	Percentage (%) of Completion	25%	50%	100%	Teachers, School Head, Administrative Officer,SPTA	55,100.00	MOOE. SPTA
	To secure the school premises against unauthorized entry, enhancing the safety of students, staff, and school property.	Secured the school premises against unauthorized entry, enhancing the safety of students, staff, and school property.	Number of Span Completed	2	2	2	Teachers, School Head, Administrative Officer,SPTA	91700.00	MOOE. SPTA
	To provide a safe and accessible entrance for students, parents, and staff, preventing accidents and improving the overall	Provided a safe and accessible entrance for students, parents, and staff, preventing accidents and improving the overall	Percentage (%) of Completion	100%	0	0	Teachers, School Head, Administrative Officer,SPTA	7060.00	MOOE. SPTA

	functionality and appearance of the school environment.	functionality and appearance of the school environment.							
	To construct durable and safe concrete stairs in Building 2, ensuring secure access for students and staff and reducing the risk of accidents.	Constructed durable and safe concrete stairs in Building 2, ensuring secure access for students and staff and reducing the risk of accidents.	Percentage (%) of Completion	100%	0	0	Teachers, School Head, Administrative Officer,SPTA	12180.00	MOOE. SPTA
	To repair and improve the temporary kitchen facilities, ensuring food preparation and storage areas meet safety and hygiene standards, thereby supporting the health and well-being of students.	Repaired and improve the temporary kitchen facilities, ensuring food preparation and storage areas meet safety and hygiene standards, thereby supporting the health and well-being of students.	Percentage (%) of Completion	25%	50%	100%	Teachers, School Head, Administrative Officer,SPTA	23930.00	MOOE. PTA
	To replace the deteriorated classroom division in Building 2.	Replaced of deteriorated classroom division in Building 2.	Percentage (%) of Completion	0	100%	0	Teachers, School Head, Administrative Officer,SPTA	22800.00	MOOE. SPTA
ACCESS **Strategy #3: Improve capacity to retain learners in schools.**									
Project HOME (Help Overachieve Meager Enrollment)	To achieve a 100% transition rate and maintain zero dropouts by strengthening student support systems.	Achieved a 100% transition rate and maintain zero dropouts by strengthening student support systems.	Number of students identified as at-risk	6	6	6	Teachers, School Head, Parents	690.00	MOOE
Project L.A.S	To produce and reproduce Learning activity sheets for students across all subject areas as supplementary learning material	Produced and reproduced Learning activity sheets for students across all subject areas as supplementary learning material	number of subject areas reproduced with learning modules	7	7	7	Teachers, School Head	--	MOOE

Project I. D	To provide students with identification cards	Provided students with identification cards	Percentage of students provided with identification cards	100%	100%	100%	Administrative Officer /Supplu Officer	11850.00	MOOE
EQUITY **Strategy #2: Provide an inclusive, effective, culturally responsive, gender-sensitive, and safe learning environment to respond to the situations of disadvantage.**									
Project CARE (Comprehensive Assistance for Responsive Education)	To strengthen the Special Needs Education (SNED) Program by providing tailored interventions, resources, and inclusive learning environments that address the unique needs of learners with disabilities and special needs.	Strengthened the Special Needs Education (SNED) Program by providing tailored interventions, resources, and inclusive learning environments that address the unique needs of learners with disabilities and special needs.	Number of learners tagged in LIS with learning difficulty	44	44	44	Teachers, School Head	690.00	MOOE
	To improve the implementation of Alternative Delivery Modes (ADM) by ensuring flexible, accessible, and high-quality learning opportunities for marginalized and at-risk learners.	Improved the implementation of Alternative Delivery Modes (ADM) by ensuring flexible, accessible, and high-quality learning opportunities for marginalized and at-risk learners.	Number of surveys and profiling activities conducted	6	6	6	Teachers, School Head	690.00	MOOE
	To promote Gender and Development (GAD) principles in all programs and initiatives by fostering gender sensitivity, equity, and inclusivity in the learning process and school community.	Promoted Gender and Development (GAD) principles in all programs and initiatives by fostering gender sensitivity, equity, and inclusivity in the learning process and school community.	Percentage of personnel oriented in GAD	7	7	7	Teachers, School Head	690.00	MOOE

Project HEAL (Health Equity for All Learners)	To provide essential health supplies to ensure the well-being and safety of students, teachers, and staff, promoting a healthy and hygienic school environment.	Provide essential health supplies to ensure the well-being and safety of students, teachers, and staff, promoting a healthy and hygienic school environment.	Number of Months Appropriated	12	12	12	Teachers, School Head	5130.00	MOOE
	To renovate and upgrade the shared comfort rooms by concreting the floors, improving plumbing, and enhancing ventilation, ensuring a more hygienic, accessible, and comfortable facility	Renovated and upgrade the shared comfort rooms by concreting the floors, improving plumbing, and enhancing ventilation, ensuring a more hygienic, accessible, and comfortable facility	Number of renovated shared comfort rooms	0	0	2	Teachers, School Head, SPTA	15000.00	MOOE
	To construct a Material Recovery Facility (MRF) to support efficient waste segregation, recycling, and sustainable waste management practices, promoting environmental responsibility within the school community.	Constructed a Material Recovery Facility (MRF) to support efficient waste segregation, recycling, and sustainable waste management practices, promoting environmental responsibility within the school community.	Number of constructed MRF	2	1	1	Teachers, School Head, SPTA, SELG and SSLG officers	34980.00	PTA

	To organize and implement health and wellness activities in alignment with DepEd's program, promoting physical fitness, mental well-being, and healthy lifestyle practices among students, teachers, and staff.	Organized and implement health and wellness activities in alignment with DepEd's program, promoting physical fitness, mental well-being, and healthy lifestyle practices among students, teachers, and staff.	Number of Activities Conducted	3	3	3	Pupils, Teachers, School Head	690.00	MOOE
QUALITY **Strategy #1: Align curriculum and instruction methods in all subjects.**									
Project RISE-PIS (Reading Intensification for Sustainable Education of PAGLUSNGAN-PAGbasa'y Lutasin at Unahing Sulosyunan NGAyon Na!)	To intensify reading remediation programs and interventions to ensure all learners achieve independent reading levels, contributing to sustainable educational improvement and addressing literacy challenges in Paglusngan Integrated School. Achieve a 5% improvement in MPS across all subjects	Intensified reading remediation programs and interventions to ensure all learners achieve independent reading levels, contributing to sustainable educational improvement and addressing literacy challenges in Paglusngan Integrated School. Incorporate interactive and activity-based learning	Percentage of students assessed for reading proficiency levels within the target timeframe	100%	100%	100%	Pupils. Teachers. Reading Coordinator, School Head	690.00	MOOE
			Number of remediation sessions conducted per month for identified struggling readers	4	4	4	Pupils. Teachers. Reading Coordinator, School Head	690.00	MOOE

		strategies like games, group work, and practice exercises.	Percentage of teachers trained in effective reading instruction strategies and pedagogies	100%	100%	100%	Teachers , School Head	690.00	MOOE
			Percentage of students and teachers utilizing the developed materials during reading sessions	100%	100%	100%	Pupils, Teachers , School Head	690.00	MOOE
Project BOOST (Better Outcomes in Obtaining Subject Targets)	Achieve a 5% improvement in MPS across all subjects	Achieved a 5% improvement in MPS across all subjects	Percentage of subjects with Improved MPS	70%	85%	100%	Teachers,School Head	690.00	MOOE
Project MEET: Multi-faceted Extracurricular Engagement & Talent-building	Cultivate a dynamic and inclusive learning environment by providing diverse extracurricular opportunities that enhance students' skills, talents, and overall well-being for holistic development.	Cultivated a dynamic and inclusive learning environment by providing diverse extracurricular opportunities that enhance students' skills, talents, and overall well-being for holistic development.	Number of participants	15	18	20	Pupils, Teachers , School Head	50,400.00	MOOE
			Percentage of Students participated	45%	48%	50%	Pupils, Teachers , School Head	37,200.00	MOOE
			Percentage of Students participated	45%	48%	50%	Pupils, Teachers , School Head	18,600.00	MOOE

			Percentage of Students participated	45%	48%	50%	Pupils, Teachers , School Head	18,600.00	MOOE
			Percentage of Students participated	45%	48%	50%	Pupils, Teachers , School Head	18,600.00	MOOE
			Percentage of Students participated	45%	48%	50%	Pupils, Teachers , School Head	18,600.00	MOOE
			Number of activities conducted	19	19	19	Teachers , School Head, Coordinator	690.00	MOOE
QUALITY **Strategy #2: Strengthen competence of teachers and instructional leaders on curriculum, instruction, and assessment.**									
Project CAPACITATE (Create Access for Performance and Advancement through Competent Instruction and Technology Empowerment)	To enhance the professional growth and instructional quality of teachers through a comprehensive process of pre-observation conferences, classroom observations, post-observation feedback, and collaborative learning sessions, fostering continuous improvement and a culture of excellence in teaching.	Enhanced the professional growth and instructional quality of teachers through a comprehensive process of pre-observation conferences, classroom observations, post-observation feedback, and collaborative learning sessions, fostering continuous improvement and a culture of excellence in teaching.	Number of Teachers submitted for Pre-Observation Conference	5	5	5	Teachers , School Head	690.00	MOOE
			Number of Teachers Observed	5	5	5	Teachers , School Head	690.00	MOOE
			Number of Teachers submitted for Post-Observation Conference	5	5	5	Teachers , School Head	690.00	MOOE

			Number of Topics Conducted	5	5	5	Teachers , School Head	690.00	MOOE
RESILIENCY AND WELL-BEING **Strategy #1: Integrate children's rights in the design of all DepEd programs and projects**									
Project W.A.T.C.H	To instill the values of time consciousness and honesty among students, teachers, and staff by promoting responsible behavior, punctuality, and integrity, thereby fostering a disciplined and value-oriented school community.	Instilled the values of time consciousness and honesty among students, teachers, and staff by promoting responsible behavior, punctuality, and integrity, thereby fostering a disciplined and value-oriented school community.	Number of teachers implemented and integrated WATCH to their lessons	5	5	5	Teachers, School Head	690.00	MOOE
RESILIENCY AND WELL-BEING **Strategy #3: Protect learners and personnel from death, injury, and harm brought by natural and human-induced hazards**									
Project GUARD (Guided Understanding and Readiness for Disasters)	To enhance the preparedness and response capabilities of students, teachers, and staff during earthquakes, ensuring their safety through regular practice and awareness.	Enhanced the preparedness and response capabilities of students, teachers, and staff during earthquakes, ensuring their safety through regular practice and awareness.	Number of Earthquake drill conducted	4	4	4	Pupils, Teachers, School Head	690.00	MOOE
	To identify and assess potential hazards within the school premises, enabling the development of targeted interventions to mitigate risks and promote a safer environment.	Identified and assess potential hazards within the school premises, enabling the development of targeted interventions to mitigate risks and promote a safer environment.	Number of classes and offices included for the hazard mapping	6	6	6	Teachers, School Head, Administrative Officer II	690.00	MOOE
	To develop a comprehensive contingency plan ensuring effective response strategies for emergencies.	Developed a comprehensive contingency plan ensuring effective response strategies for emergencies.	Number of persons involved	25	25	25	Teachers; SDRRM Team; School Head,	690.00	MOOE

	To enhance the visibility and effectiveness of safety measures by installing updated warning signs in critical areas, ensuring the well-being of everyone in school.	Enhanced the visibility and effectiveness of safety measures by installing updated warning signs in critical areas, ensuring the well-being of everyone in school.	Number of warning signs replaced	5	5	5	Teachers, School Head, Administrative Officer II	690.00	MOOE
RESILIENCY AND WELL-BEING **Strategy #6 Providing learners with basic health and nutritional services**									
Project NOURISH (Nurturing Optimal Upliftment and Resilience in School Health)	To address and eradicate malnutrition among children from kindergarten to Grade 10 at PAGLUSNGAN INTEGRATED SCHOOL	Addressed and eradicated malnutrition among children from kindergarten to Grade 10 at PAGLUSNGAN INTEGRATED SCHOOL	Percentage of learners with improved health statistics	85%	95%	100%	Pupils, Teachers , School Head	690.00	MOOE
GULAYAN SA PAARALAN	To promote food security and sustainability by cultivating fresh, nutritious vegetables within the school premises.	Promoted food security and sustainability by cultivating fresh, nutritious vegetables within the school premises.	Number of classes that implemented the program	5	5	5	Pupils, Teachers , School Head	690.00	MOOE
RESILIENCY AND WELL-BEING **Strategy #7: Nurture and protecting learners' mental and psychosocial health.**									
Project PROTECT (Promoting Respect and Opportunities to Eliminate Child Threats)	To create a safe, respectful, and inclusive school environment by implementing programs that promote positive behavior and prevent bullying.	Created a safe, respectful, and inclusive school environment by implementing programs that promote positive behavior and prevent bullying.	Number of related issues discussed	2	2	2	Pupils, Teachers, School Head, Parents	690.00	MOOE
GOVERNANCE **EM#3 – Ideal Learning environment and adequate learning resources for learners ensured.**									
Project START (School Transformation and Renovation for Today)	To enhance the physical infrastructure of the school.	Enhanced the physical infrastructure of the school.	Number of Classrooms Repainted	6	6	6	Teachers, School Head, Parents	24,060.00	
			Number of Structures and Furnitures Repainted	10	10	10	Teachers, School Head, Parents	17,300.00	
			Percentage (%) of Completion	0	100%	0	Teachers, School Head, Parents		

	To maintain a clean, safe, and visually appealing school environment by conducting grass-cutting activities.	Maintained a clean, safe, and visually appealing school environment by conducting grass-cutting activities.	Number of months grass cutting is undertaken	12	12	12	Teachers, School Head	108,000.00	MOOE
GOVERNANCE **EM#4 - Internal systems and processes are efficient, responsive, modern and continuously improving.**									
Project AIM (Achievement Improvement through Monitoring)	To enhance student achievement and instructional effectiveness by systematically monitoring performance data, providing targeted interventions, and utilizing assessment tools to drive continuous improvement in academic outcomes and school operations.	Enhanced student achievement and instructional effectiveness by systematically monitoring performance data, providing targeted interventions, and utilizing assessment tools to drive continuous improvement in academic outcomes and school operations.	Number of data gathered	5	5	5	Teachers, School Head	690.00	MOOE
			Number of copies produced per quarter	4	4	4	Teachers, School Head	690.00	MOOE
			Number of copies produced per quarter	4	4	4	Teachers, School Head	690.00	MOOE
			Number of Principles monitored	4	4	4	Teachers, School Head	690.00	MOOE
Project AWARD NA! (Act for Worthy and Appreciative Recognition Deserved Now and Always)	To enhance a school rewards system to recognize and motivate learners, school personnel and other stakeholders for exemplary performance and/or continued support.	Enhanced a school rewards system to recognize and motivate learners, school personnel and other stakeholders for exemplary performance and/or continued support.	Number of quarters rewards and incentives were provided	4	4	4	Parents; Alumni; BLGU; Teachers; School Head	690.00	MOOE
			Number of K & Grades 1-5 & 7-10 Learners participated	87	87	87	Pupils; Stakeholders; Teachers; School Head	48,930.00	MOOE
			Number of Grade 6 Learners participated	8	8	8	Pupils; Stakeholders; Teachers; School Head	7,500.00	MOOE
Project NEED (Navigating Essential and Effective Deliverables)	To ensure the efficient delivery of essential resources and services by maintaining a balanced approach, prioritizing necessary actions, and addressing key needs in order	Ensured the efficient delivery of essential resources and services by maintaining a balanced approach, prioritizing necessary actions, and addressing key needs to	Number of Months Appropriated	12	12	12	Teachers; School Head; Administrative Officer II	167,040.00	MOOE
			Number of Months Appropriated	12	12	12	Teachers; School Head;	188,955.00	MOOE

	to achieve optimal outcomes for the school community.	achieve optimal outcomes for the school community.					Administrative Officer II		
			Number of equipment purchased	0	1	0	Teachers; School Head; Administrative Officer II	5000.00	MOOE
			Number of Furniture and fixtures purchased	1	0	0	Teachers; School Head; Administrative Officer II	7,000.00	MOOE
			Number of staffs provided	7	7	7	Teachers; School Head; Administrative Officer II	15,000.00	MOOE
			Number of Travel Undertakings	36	36	36	Teachers; School Head; Administrative Officer II	345,600.00	MOOE
GOVERNANCE **EM#5 - Key stakeholders actively collaborate to serve learners better**									
Project SUPPORT (Stakeholders Untiring Partnership to Perform Outrageous Resourcefulness for Transformations)	To create a sustainable and supportive learning environment by enhancing stakeholder collaboration and promoting shared accountability in school development projects.	Created a sustainable and supportive learning environment by enhancing stakeholder collaboration and promoting shared accountability in school development projects.	Number of meetings conducted	4	4	4	Teachers; School Head; Administrative Officer II; Parents; Other stakeholders	690.00	MOOE
			Number of stakeholders involved	40	40	40	Teachers; School Head; Administrative Officer II; Parents; Other stakeholders	690.00	MOOE

			Number of stakeholders involved	40	40	40	Pupils; Teachers; School Head; Administrative Officer II; Parents; Other stakeholders	690.00	MOOE
Project BRIGADA ESKWELA	To strengthen partnerships with various stakeholders and organizations through Brigada Eskwela	Strengthened partnerships with various stakeholders and organizations through Brigada Eskwela	Number of Sectors of stakeholders attended	5	5	5	Teachers; School head; BE Coordinator	690.00	MOOE
Project BE PRO (Building Engagement and Partnerships for Resource Optimization)	Communicate DepEd vision, mission, and core values to four school community stakeholders for shared understanding and alignment of policies, programs, projects, and activities.	Communicated DepEd vision, mission, and core values to four school community stakeholders for shared understanding and alignment of policies, programs, projects, and activities.	Number of Sectors of stakeholders attended	5	5	5	Parents; Alumni; BLGU; Teachers; School Head	690.00	MOOE

3.5 YEAR 1 WORK AND FINANCIAL PLAN (ANNUAL IMPROVEMENT PLAN)

Table 4. FY 2025 PHYSICAL TARGET PLAN (ELEMENTARY)

Output Code (OC)	Programs / Projects	Output	Activity Code (AC) Milestone	Activities	Performance Indicator (Activity, Output & Milestone)	FY 2025 PHYSICAL TARGET																
						Q1				Q2				Q3				Q4				Total Physical
						Jan.	Feb.	Mar.	Total	Apr.	May	June	Total	July	Aug.	Sept.	Total	Oct.	Nov.	Dec.	Total	
Pillar 1 : Access																						
Intermediate Outcome: All school-age children, out-of-school youth, and adults accessed relevant basic learning opportunities																						
Sub-Intermediate Outcome:All learners stay in school																						
Strategy #2: Improve learners' access to quality and learner friendly environment																						
	Project FREE for P (Fix, Restore Everything Essential for Progress)																					
		Enhanced the structural integrity and insulation of Building 2 classrooms, ensuring a safer and more conducive learning environment for young learners.																				
				Provision of Double walling of Building 2 (Grade 3-4 Classroom)-PHASE 1	Percentage (%) of Completion	0	0	0	**0**	0	0	0	**0**	0	0	50	**50**	30	0	20	50	**100**
		Replaced the deteriorating ceiling of Building 2 and to promote a secure and healthy atmosphere for both students and teachers.																				
				Provision for the replacement of the ceiling in Building 2 (Grade 3-4 Classroom)-PHASE 1	Percentage (%) of Completion	0	0	0	**0**	0	0	0	**0**	0	0	0	**0**	17	48	35	100	**100**
		Provided a safe and accessible entrance for students, parents, and staff, preventing accidents and improving the overall																				

		functionality and appearance of the school environment.																				
				Provision for a concrete entrance pathway	Percentage (%) of Completion	56	44	0	**100**	0	0	0	**0**	0	0	0	**0**	0	0	0	0	**100**
		Constructed durable and safe concrete stairs in Building 2, ensuring secure access for students and staff and reducing the risk of accidents.																				
				Provision for construction of concrete stairs in Building 2	Percentage (%) of Completion	0	7	33	**40**	33	17	10	**60**	0	0	0	**0**	0	0	0	0	**100**
Pillar 1 : Access																						
Intermediate Outcome: All school-age children, out-of-school youth, and adults accessed relevant basic learning opportunities																						
Sub-Intermediate Outcome:All learners stay in school																						
Strategy #3: Improve capacity to retain learners in schools.																						
	Project HOME (Help Overachieve Meager Enrollment)																					
		Achieved a 100% transition rate and maintain zero dropouts by strengthening student support systems.																				
				Identify at-risk students through attendance tracking, performance monitoring, and regular consultations with parents	Number of students identified as at-risk	0	0	0	**0**	0	0	6	**6**	0	0	0	**0**	0	0	0	0	**6**
				Conduct regular home visitation	Number of students identified as at-risk	0	0	0	**0**	0	0	6	**6**	0	0	0	**0**	0	0	0	0	**6**
	Project L.A.S																					

		Produced and reproduced Learning activity sheets for students across all subject areas as supplementary learning material																				
				Produce and reproduce learning activity sheets	Number of subject areas reproduced with learning modules	0	0	0	**0**	0	0	6	**6**	0	0	0	**0**	0	0	0	0	**6**
	Project I. D																					
		Provided students with identification cards																				
				Number of IDs provided to learners	Percentage of students provided with identification cards	0	0	0	**0**	0	0	100	**100**	0	0	0	**0**	0	0	0	0	**100**
Pillar 2: EQUITY																						
Intermediate Outcome: School-age children and youth and adults in situations of disadvantage benefited from appropriate equity initiatives.																						
Sub-Intermediate Outcome: All school-age children and youth and adults in disadvantaged situations are participating in inclusive basic learning opportunities and receiving appropriate quality education.																						
Strategy #2: Provide an inclusive, effective, culturally responsive, gender-sensitive, and safe learning environment to respond to the situations of disadvantage.																						
	Project CARE (Comprehensive Assistance for Responsive Education)																					
		Strengthened the Special Needs Education (SNED) Program by providing tailored interventions, resources, and inclusive learning environments that address the unique needs of learners with disabilities and special needs.																				
				Identify at-risk students through attendance tracking, performance monitoring, and regular	Number of learners tagged in LIS with learning difficulty	0	0	0	**0**	0	0	0	**0**	44	0	0	**44**	0	0	0	0	**44**

				consultations with parents																		
		Improved the implementation of Alternative Delivery Modes (ADM) by ensuring flexible, accessible, and high-quality learning opportunities for marginalized and at-risk learners.																				
				Conduct surveys and profiling to identify marginalized and at-risk learners who can benefit from ADM programs	Number of surveys and profiling activities conducted	0	0	0	**0**	0	0	0	**0**	6	0	0	**6**	0	0	0	0	**6**
		Promoted Gender and Development (GAD) principles in all programs and initiatives by fostering gender sensitivity, equity, and inclusivity in the learning process and school community.																				
				Organize workshops and seminars for teachers, students, and parents to raise awareness about gender sensitivity, equity, and inclusivity.	Percentage of personnel oriented in GAD	0	0	0	**0**	0	0	0	**0**	100	0	0	**100**	0	0	0	0	**100**
	Project HEAL (Health Equity for All Learners)																					
		Provide essential health supplies to ensure the well-being and safety of students, teachers, and staff, promoting a healthy and hygienic school environment.																				

				Provision of Medicines and Other Health Supply	Number of Months Appropriated	1	1	1	**3**	1	1	1	**3**	1	1	1	**3**	1	1	1	3	**12**
		Organized and implement health and wellness activities in alignment with DepEd's program, promoting physical fitness, mental well-being, and healthy lifestyle practices among students, teachers, and staff.																				
				Conduct of activities related to Health and Wellness Program of DepEd	Number of Activities Conducted	0	0	0	**0**	0	0	0	**0**	7	0	0	**7**	0	0	0	0	**7**
Pillar 3: QUALITY																						
Intermediate Outcome: Learners complete K to 12 basic education, having attained all learning standards that equip them with the necessary skills and attributes and are confident to pursue their chosen paths.																						
Sub-Intermediate Outcome: Learners attain Stage 3 (Grades 7–10) learning standards of literacy and numeracy skills and apply 21st century skills to various real-life situations;																						
Strategy #1: Align curriculum and instruction methods in all subjects.																						
	Project RISE-PIS (Reading Intensification for Sustainable Education of PAGLUSNGAN- PAGbasa'y Lutasin at Unahing Sulosyunan NGAyon Na!)																					

		Intensified reading remediation programs and interventions to ensure all learners achieve independent reading levels, contributing to sustainable educational improvement and addressing literacy challenges in Paglusngan Integrated School. Incorporate interactive and activity-based learning strategies like games, group work, and practice exercises.																				
				Conduct Reading Assessments	Percentage (%) of students assessed for reading proficiency levels within the target timeframe	100	0	0	**100**	0	0	0	**0**	0	0	0	**0**	0	0	0	0	**100**
				Implement Targeted Remediation Sessions	Number of remediation sessions conducted per month for identified struggling readers	4	4	4	**12**	4	4	4	**12**	4	4	4	**12**	4	4	4	12	**48**
				Enhance Teacher Training	Percentage of teachers trained in effective reading instruction strategies and pedagogies	0	100	0	**100**	0	0	0	**0**	0	0	0	**0**	0	0	0	0	**100**

				Use developed Contextualized Reading Materials	Percentage of students and teachers utilizing the developed materials during reading sessions	0	100	0	**100**	0	0	0	**0**	0	0	0	**0**	0	0	0	0	**100**
	Project BOOST (Better Outcomes in Obtaining Subject Targets)																					
		Achieved a 5% improvement in MPS across all subjects																				
				Incorporate interactive and activity-based learning strategies like games, group work, and practice exercises.	Percentage of subjects with Improved MPS	70	0	0	**70**	0	0	0	**0**	0	0	0	**0**	0	0	0	0	**70**
	PROJECT MEET: Multi-faceted Extracurricular Engagement & Talent-building																					
		Cultivated a dynamic and inclusive learning environment by providing diverse extracurricular opportunities that enhance students' skills, talents, and overall well-being for holistic development.																				
				Participate in District,Division, Regional Level of Schools Press Conference and Sports Meet	Percentage of Students Who Participated	5	0	0	**5**	0	0	0	**0**	0	0	0	**0**	15	15	10	40	**45**

				Purchase of Athletes and Coaches' Uniforms	Number of participants	0	0	0	**0**	0	0	0	**0**	0	0	0	**0**	15	15	0	30	**30**
				Participate in District,Division, Regional Level of Festival of Talents	Percentage of Students Who Participated	0	0	0	**0**	0	0	0	**0**	0	30	15	**45**	0	0	0	0	**45**
				Participate in District,Division, Regional Level of Technolympics	Percentage of Students Who Participated	0	0	0	**0**	0	0	30	**30**	15	0	0	**15**	0	0	0	0	**45**
				Participate in District,Division, Regional Level of MathSci Quest and Kiddi Fair	Percentage of Students Who Participated	0	0	0	**0**	30	15	0	**45**	0	0	0	**0**	0	0	0	0	**45**
				Participate in District,Division, Regional Level of BSP/GSP	Percentage of Students Who Participated	0	30	15	**45**	0	0	0	**0**	0	0	0	**0**	0	0	0	0	**45**
				Administer / Participate in Academic Activities	Number of activities conducted	0	0	0	**0**	0	0	0	**0**	2	3	4	**9**	4	4	2	10	**19**
Pillar 3: QUALITY																						
Intermediate Outcome: Learners complete K to 12 basic educations, having attained all learning standards that equip them with the necessary skills and attributes and are confident to pursue their chosen paths.																						

Sub-Intermediate Outcome: Learners attain Stage 3 (Grades 7–10) learning standards of literacy and numeracy skills and apply 21st century skills to various real-life situations;																						
Strategy #2: Strengthen competence of teachers and instructional leaders on curriculum, instruction, and assessment.																						
	Project CAPACITATE (Create Access for Performance and Advancement through Competent Instruction and Technology Empowerment)																					
		Enhanced the professional growth and instructional quality of teachers through a comprehensive process of pre-observation conferences, classroom observations, post-observation feedback, and collaborative learning sessions, fostering continuous improvement and a culture of excellence in teaching.																			
				Conduct of pre-observation conference with teachers	Number of Teachers submitted for Pre-Observation Conference	0	0	0	0	0	0	0	0	3	0	0	3	0	0	0	0	0
				Conduct of Classroom Observation	Number of Teachers Observed Lesson Plan; COT; Pictures	0	0	0	0	0	0	0	0	0	0	3	3	0	0	0	0	3
				Conduct of post observation conference with teachers	Number of Teachers submitted for Post-Observation Conference	0	0	0	0	0	0	0	0	3	0	0	3	0	0	0	0	3
				Conduct of School Learning Action Cell (SLAC)	Number of Topics Conducted	0	0	0	0	0	0	0	0	0	3	0	3	0	0	0	0	3

Pillar 4: RESILIENCY AND WELL-BEING																						
Intermediate Outcome: Learners are resilient, know their rights, and have the life skills to protect themselves and claim their education-related rights from DepEd and other r duty-bearers to promote learner's well-being,																						
Sub-Intermediate Outcome: Learners are served by a department that adheres to a rights-based education framework at all levels.																						
Strategy #1: Integrate children's rights in the design of all DepEd programs and projects																						
	Project W.A.T.C.H																					
		Instilled the values of time consciousness and honesty among students, teachers, and staff by promoting responsible behavior, punctuality, and integrity, thereby fostering a disciplined and value-oriented school community.																				
				Implementation and integration of WATCH across all learning areas	Number of teachers implemented and integrated WATCH to their lessons	3	0	0	**3**	0	0	0	**0**	0	0	0	**0**	0	0	0	0	**3**
Pillar 4: RESILIENCY AND WELL-BEING																						
Intermediate Outcome: Learners are resilient, know their rights, and have the life skills to protect themselves and claim their education-related rights from DepEd and other r duty-bearers to promote learner's well-being,																						
Sub-Intermediate Outcome: Learners are safe and protected and can protect themselves from risks and impacts from natural and human-induced hazards.																						
Strategy #3: Protect learners and personnel from death, injury, and harm brought by natural and human-induced hazards																						
	Project GUARD (Guided Understanding and Readiness for Disasters)																					
		Enhanced the preparedness and response capabilities of students, teachers, and staff during earthquakes, ensuring their safety through regular practice and awareness.																				
				Conduct of Earthquake Drill	Number of Earthquake drill conducted	0	0	1	**1**	0	0	1	**1**	0	0	1	**1**	0	1	0	1	**4**

		Identified and assess potential hazards within the school premises, enabling the development of targeted interventions to mitigate risks and promote a safer environment.																				
				Conduct of Hazard Mapping	Number of classes and offices included for the hazard mapping	0	0	0	**0**	0	0	0	**0**	0	3	0	**3**	0	0	0	0	**3**
		Developed a comprehensive contingency plan ensuring effective response strategies for emergencies.																				
				Crafting of Contingency Plan with the Organized SDRRM Team	Number of persons involved	0	0	0	**0**	0	0	0	**0**	25	0	0	**25**	0	0	0	0	**25**
		Enhanced the visibility and effectiveness of safety measures by installing updated warning signs in critical areas, ensuring the well-being of everyone in school.																				
				Replacement of new warning signs _Entrance/Exit _Compost Pit _Slide Prone _Ramps	Number of warning signs replaced	0	0	0	**0**	0	2	3	**5**	0	0	0	**0**	0	0	0	0	**5**
Pillar 4: RESILIENCY AND WELL-BEING																						
Intermediate Outcome: Learners are resilient, know their rights, and have the life skills to protect themselves and claim their education-related rights from DepEd and other r duty-bearers to promote learner's well-being,																						
Sub-Intermediate Outcome: Learners have the basic physical, mental, and emotional fortitude to cope with various challenges in life and to manage risks																						
Strategy #7: Nurture and protecting learners' mental and psychosocial health.																						
	Project PROTECT (Promoting Respect and Opportunities to Eliminate Child Threats)																					
		Created a safe, respectful, and inclusive school environment by implementing programs that promote positive behavior and prevent bullying.																				

				Conduct discussion of issues related to bullying and child protection policy	Number of related issues discussed	0	0	0	0	0	0	0	0	0	2	0	2	0	0	0	0	2
ENABLING MECHANISM																						
Intermediate Outcome: Efficient, nimble, and resilient governance, and a well-defined management process.																						
EM#4 - Internal systems and processes are efficient, responsive, modern and continuously improving.																						
	Project START (School Transformation and Renovation for Today)																					
		Enhanced the physical infrastructure of the school.																				
				Repainting of all school building walls	Number of Classrooms Repainted	0	0	0	0	0	3	0	3	0	0	0	0	0	0	0	0	3
				Repainting of other school concrete structures and furniture	Number of Structures and Furniture Repainted	0	0	0	0	0	0	0	0	5	0	0	5	0	0	0	0	5
		Maintained a clean, safe, and visually appealing school environment by conducting grass-cutting activities																				
				Payment of labor as pakyaw for grass cutting	Number of months grass cutting is undertaken	1	1	1	3	1	1	1	3	1	1	1	3	1	1	1	3	12
	Project AIM (Achievement Improvement through Monitoring)																					
		Enhanced student achievement and instructional effectiveness by systematically monitoring performance data, providing targeted interventions, and utilizing assessment tools to drive continuous improvement in academic outcomes and school operations.																				
				Analizing of data from 1. Phil-IRI _Conventional Reading 2. CPL 3. NS 4. Other Performance Indicator	Number of data gathered	0	0	0	0	0	0	0	0	0	3	0	3	0	0	0	0	3

				Provision of Classroom Readiness checklist and other school physical facility Checklist	Number of copies produced per quarter	3	0	0	**3**	3	0	0	**3**	3	0	0	**3**	3	0	0	3	**12**
				Provision of School Monitoring Tools on School Forms and Allied Records	Number of copies produced per quarter	3	0	0	**3**	3	0	0	**3**	3	0	0	**3**	3	0	0	3	**12**
				Provision of SBM Assessment Tool	Number of Principles monitored	0	0	0	**0**	0	0	0	**0**	0	0	0	**0**	0	0	4	4	**4**
	Project AWARD NA! (Act for Worthy and Appreciative Recognition Deserved Now and Always)																					
		Enhanced a school rewards system to recognize and motivate learners, school personnel and other stakeholders for exemplary performance and/or continued support.																				
				Provision of Certificates of Recognition and Item Incentives to stakeholders	Number of quarters rewards and incentives were provided	1	0	0	**1**	1	0	0	**1**	1	0	0	**1**	1	0	0	1	**4**
				Conduct of Moving up & Recognition Ceremony	Number of K & Grades 1-5 Learners participated	0	0	0	**0**	50	0	0	**50**	0	0	0	**0**	0	0	0	0	**50**

				Conduct of Graduation Exercises	Number of Grade 6 Learners participated	0	0	0	**0**	8	0	0	**8**	0	0	0	**0**	0	0	0	0	**8**
	Project NEED (Navigating Essential and Effective Deliverables)																					
		Ensured the efficient delivery of essential resources and services by maintaining a balanced approach, prioritizing necessary actions, and addressing key needs in order to achieve optimal outcomes for the school community.																				
				Appropriation of Mandatory Bills	Number of Months Appropriated	1	1	1	**3**	1	1	1	**3**	1	1	1	**3**	1	1	1	3	**12**
				Provision of Office Equipment	Number of equipment purchased	0	0	0	**0**	0	0	0	**0**	0	0	0	**0**	0	1	0	1	**1**
				Provision of Furniture and Fixtures	Number of Furniture and fixtures purchased	1	0	0	**1**	0	0	0	**0**	0	0	0	**0**	0	0	0	0	**1**
				Provision of Office Supplies	Number of Months Appropriated	1	1	1	**3**	1	1	1	**3**	1	1	1	**3**	1	1	1	3	**12**

				Provision of WTD Shirts	Number of Teachers provided	0	0	0	**0**	0	0	0	**0**	0	0	7	**7**	0	0	0	0	**7**
				Appropriation of travel of SH, teachers and business purposes	Number of Travel Undertakings	3	3	3	**9**	3	3	3	**9**	3	3	3	**9**	3	3	3	9	**36**
ENABLING MECHANISM																						
Intermediate Outcome: Efficient, nimble, and resilient governance, and a well-defined management process.																						
EM#5 - Key stakeholders actively collaborate to serve learners better																						
	Project SUPPORT (Stakeholders Untiring Partnership to Perform Outrageous Resourcefulness for Transformations)																					
		Created a sustainable and supportive learning environment by enhancing stakeholder collaboration and promoting shared accountability in school development projects.																				
				Conduct of meeting & reorganization of different school organizations	Number of meetings conducted	0	0	1	**1**	0	0	1	**1**	0	0	1	**1**	0	0	1	1	**4**
				Conduct Parent's Tagbo	Number of stakeholders involved	0	0	0	**0**	0	0	0	**0**	0	40	0	**40**	0	0	0	0	**40**
	Project BRIGADA ESKWELA																					
		Strengthened partnerships with various stakeholders and organizations through Brigada Eskwela																				

				Conduct Brigada Eskwela	Number of Sectors of stakeholders attended	0	0	0	**0**	0	5	0	**5**	0	0	0	**0**	0	0	0	0	**5**
	Project BE PRO (Building Engagement and Partnerships for Resource Optimization)																					
		Communicated DepEd vision, mission, and core values to four school community stakeholders for shared understanding and alignment of policies, programs, projects, and activities.																				
				Formulation of school develop- mental plans with the engagement of school community to wit: _ESIP _AIP _APP _WFP _SOP _BE LCP _Action Imple- mentation Plan Face to Face _DRRM Contin- gency Plan	Number of Sectors of stakeholders attended	0	0	0	**0**	0	5	0	**5**	0	0	0	**0**	0	0	5	5	**10**
		Communicated DepEd vision, mission, and core values to four school community stakeholders for shared understanding and alignment of policies, programs, projects, and activities.																				
				Presentation of SRC	Number of Sectors of stakeholders attended	0	0	0	**0**	0	0	0	**0**	0	0	0	**0**	0	5	0	5	**5**

Table 5. FY 2025 FINANCIAL OBLIGATION PROGRAM (ELEMENTARY)

Output Code (OC)	Programs/ Projects	Output	Activity Code (AC) Milestone	Activities	Performance Indicator (Activity, Output & Milestone)	FY 2025 OBLIGATION PROGRAM																	For Downloading (Y/N)	Total Cash Program	Tax Remittance Advice	Program, Net of TRA
						Total Obligation	Q1				Q2				Q3				Q4							
							Jan.	Feb.	Mar.	Total	Apr.	May	June	Total	July	Aug.	Sept.	Total	Oct.	Nov.	Dec.	Total				
Pillar 1 : Access																										
Intermediate Outcome: All school-age children, out-of-school youth, and adults accessed relevant basic learning opportunities																										
Sub-Intermediate Outcome:All learners stay in school																										
Strategy #2: Improve learners' access to quality and learner friendly environment																										
	Project FREE for P (Fix, Restore Everything Essential for Progress)																									
		Enhanced the structural integrity and insulation of Building 2 classrooms, ensuring a safer and more conducive learning environment for young learners.																								
				Provision of Double walling of Building 2 (Grade 3-4 Classroom)- PHASE 1	Percentage (%) of Completion	**7,260.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	3,640.00	**3,640.00**	2,200.00	0.00	1,420.00	**3,620.00**	N	7,260.00	363.00	6,897.00
		Replaced the deteriorating ceiling of Building 2 and to promote a secure and healthy atmosphere for both students and teachers.																								

				Provision for the replacement of the ceiling in Building 2 (Grade 3-4 Classroom)- PHASE 1	Percentage (%) of Completion	**7,260.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	1,260.00	3,460.00	2,540.00	**7,260.00**	N	7,260.00	363.00	6,897.00
		Provided a safe and accessible entrance for students, parents, and staff, preventing accidents and improving the overall functionality and appearance of the school environment.																								
				Provision for a concrete entrance pathway	Percentage (%) of Completion	**7,060.00**	3,960.00	3,100.00	0.00	**7,060.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	N	7,060.00	353.00	6,707.00
		Constructed durable and safe concrete stairs in Building 2, ensuring secure access for students and staff and reducing the risk of accidents.																								
				Provision for construction of concrete stairs in Building 2	Percentage (%) of Completion	**12,180.00**	0.00	860.00	3,960.00	**4,820.00**	3,960.00	2,120.00	1,280.00	**7,360.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	N	12,180.00	609.00	11,571.00
Pillar 1: Access																										
Intermediate Outcome: All school-age children, out-of-school youth, and adults accessed relevant basic learning opportunities																										
Sub-Intermediate Outcome:All learners stay in school																										
Strategy #3: Improve capacity to retain learners in schools.																										
	Project HOME (Help Overachieve Meager Enrollment)																									

		Achieved a 100% transition rate and maintain zero dropouts by strengthening student support systems.																							
				Identify at-risk students through attendance tracking, performance monitoring, and regular consultations with parents	Number of students identified as at-risk	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	230.00	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	N	230.00	11.50	218.50
				Conduct regular home visitation	Number of students identified as at-risk	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	230.00	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	N	230.00	11.50	218.50
	Project L.A.S																								
		Produced and reproduced Learning activity sheets for students across all subject areas as supplementary learning material																							
				Produce and reproduce learning activity sheets	Number of subject areas reproduced with learning modules	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	230.00	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	N	230.00	11.50	218.50
	Project I. D																								
		Provided students with identification cards																							

				Number of IDs provided to learners	Percentage of students provided with identification cards	**3,950.00**	0.00	0.00	0.00	**0.00**	0.00	2,375.00	1,575.00	**3,950.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	N	3,950.00	197.50	3,752.50
Pillar 2 : EQUITY																									
Intermediate Outcome: School-age children and youth and adults in situations of disadvantage benefited from appropriate equity initiatives.																									
Sub-Intermediate Outcome:All school-age children and youth and adults in disadvantaged situations are participating in inclusive basic learning opportunities and receiving appropriate quality education.																									
Strategy #2: Provide an inclusive, effective, culturally responsive, gender-sensitive, and safe learning environment to respond to the situations of disadvantage.																									
	Project CARE (Comprehensive Assistance for Responsive Education)																								
		Strengthened the Special Needs Education (SNED) Program by providing tailored interventions, resources, and inclusive learning environments that address the unique needs of learners with disabilities and special needs.																							
				Identify at-risk students through attendance tracking, performance monitoring, and regular consultations with parents	Number of learners tagged in LIS with learning difficulty	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	230.00	0.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	N	230.00	11.50	218.50
		Improved the implementation of Alternative Delivery Modes (ADM) by ensuring flexible, accessible, and high-quality learning opportunities for marginalized and at-risk learners.																							

				Conduct surveys and profiling to identify marginalized and at-risk learners who can benefit from ADM programs	Number of surveys and profiling activities conducted	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	230.00	0.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	N	230.00	11.50	218.50
		Promoted Gender and Development (GAD) principles in all programs and initiatives by fostering gender sensitivity, equity, and inclusivity in the learning process and school community.																								
				Organize workshops and seminars for teachers, students, and parents to raise awareness about gender sensitivity, equity, and inclusivity.	Percentage of personnel oriented in GAD	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	230.00	0.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	N	230.00	11.50	218.50
	Project HEAL (Health Equity for All Learners)																									
		Provide essential health supplies to ensure the well-being and safety of students, teachers, and staff, promoting a healthy and hygienic school environment.																								

				Provision of Medicines and Other Health Supply	Number of Months Appropriated	**1,710.00**	990.00	120.00	0.00	**1,110.00**	0.00	0.00	0.00	**0.00**	240.00	120.00	120.00	**480.00**	0.00	120.00	0.00	**120.00**	N	1,710.00	85.50	1,624.50
		Organized and implement health and wellness activities in alignment with DepEd's program, promoting physical fitness, mental well-being, and healthy lifestyle practices among students, teachers, and staff.																							
				Conduct of activities related to Health and Wellness Program of DepEd	Number of Activities Conducted	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	230.00	0.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	N	230.00	11.50	218.50
Pillar 3: QUALITY																									
Intermediate Outcome: Learners complete K to 12 basic education, having attained all learning standards that equip them with the necessary skills and attributes and are confident to pursue their chosen paths.																									
Sub-Intermediate Outcome: Learners attain Stage 3 (Grades 7–10) learning standards of literacy and numeracy skills and apply 21st century skills to various real-life situation.																									
Strategy #1: Align curriculum and instruction methods in all subjects.																									
	Project RISE-PIS (Reading Intensification for Sustainable Education of PAGLUSNGAN- PAGbasa'y Lutasin at Unahing Sulosyunan NGAyon Na!)																								

		Intensified reading remediation programs and interventions to ensure all learners achieve independent reading levels, contributing to sustainable educational improvement and addressing literacy challenges in Paglusngan Integrated School. Incorporate interactive and activity-based learning strategies like games, group work, and practice exercises.																							
				Conduct Reading Assessments	Percentage (%) of students assessed for reading proficiency levels within the target timeframe	**230.00**	230.00	0.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	N	230.00	11.50	218.50
				Implement Targeted Remediation Sessions	Number of remediation sessions conducted per month for identified struggling readers	**230.00**	0.00	230.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	N	230.00	11.50	218.50
				Enhance Teacher Training	Percentage of teachers trained in effective reading instruction strategies and pedagogies	**230.00**	0.00	230.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	N	230.00	11.50	218.50

				Use developed Contextualized Reading Materials	Percentage of students and teachers utilizing the developed materials during reading sessions	**230.00**	0.00	230.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	N	230.00	11.50	218.50
	Project BOOST (Better Outcomes in Obtaining Subject Targets)																								
		Achieved a 5% improvement in MPS across all subjects																							
				Incorporate interactive and activity-based learning strategies like games, group work, and practice exercises.	Percentage of subjects with Improved MPS	**230.00**	230.00	0.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	N	230.00	11.50	218.50
	PROJECT MEET: Multi-faceted Extracurricular Engagement & Talent-building																								
		Cultivated a dynamic and inclusive learning environment by providing diverse extracurricular opportunities that enhance students' skills, talents, and overall well-being for holistic development.																							

				Participate in District,Division, Regional Level of Schools Press Conference and Sports Meet	Percentage of Students Who Participated	**4,000.00**	1,000.00	0.00	0.00	**1,000.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	1,000.00	1,000.00	1,000.00	**3,000.00**	N	4,000.00	200.00	3,800.00
				Purchase of Athletes and Coaches' Uniforms	Number of participants	**8,400.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	4,200.00	4,200.00	0.00	**8,400.00**	N	8,400.00	420.00	7,980.00
				Participate in District,Division, Regional Level of Festival of Talents	Percentage of Students Who Participated	**2,000.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	1,000.00	1,000.00	**2,000.00**	0.00	0.00	0.00	**0.00**	N	2,000.00	100.00	1,900.00
				Participate in District,Division, Regional Level of Technolympics	Percentage of Students Who Participated	**2,000.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	1,000.00	**1,000.00**	1,000.00	0.00	0.00	**1,000.00**	0.00	0.00	0.00	**0.00**	N	2,000.00	100.00	1,900.00
				Participate in District,Division, Regional Level of MathSci Quest and Kiddi Fair	Percentage of Students Who Participated	**2,000.00**	0.00	0.00	0.00	**0.00**	1,000.00	1,000.00	0.00	**2,000.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	N	2,000.00	100.00	1,900.00

				Participate in District,Division, Regional Level of BSP/GSP	Percentage of Students Who Participated	**2,000.00**	0.00	1,000.00	1,000.00	**2,000.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	N	2,000.00	100.00	1,900.00
				Administer / Participate in Academic Activities	Number of activities conducted	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	230.00	**230.00**	0.00	0.00	0.00	**0.00**	N	230.00	11.50	218.50
Pillar 3 : QUALITY																										
Intermediate Outcome: Learners complete K to 12 basic education, having attained all learning standards that equip them with the necessary skills and attributes and are confident to pursue their chosen paths.																										
Sub-Intermediate Outcome: Learners attain Stage 3 (Grades 7–10) learning standards of literacy and numeracy skills and apply 21st century skills to various real-life situations;																										
Strategy #2: Strengthen competence of teachers and instructional leaders on curriculum, instruction, and assessment.																										
	Project CAPACITATE (Create Access for Performance and Advancement through Competent Instruction and Technology Empowerment)																									
		Enhanced the professional growth and instructional quality of teachers through a comprehensive process of pre-observation conferences, classroom observations, post-observation feedback, and collaborative learning sessions, fostering continuous improvement and a culture of excellence in teaching.																								
				Conduct of pre-observation conference with teachers	Number of Teachers submitted for Pre-Observation Conference	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	230.00	0.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	N	230.00	11.50	218.50

				Conduct of Classroom Observation	Number of Teachers Observed Lesson Plan; COT; Pictures	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	230.00	**230.00**	0.00	0.00	0.00	**0.00**	N	230.00	11.50	218.50
				Conduct of post observation conference with teachers	Number of Teachers submitted for Post-Observation Conference	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	230.00	0.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	N	230.00	11.50	218.50
				Conduct of School Learning Action Cell (SLAC)	Number of Topics Conducted	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	230.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	N	230.00	11.50	218.50
Pillar 4: RESILIENCY AND WELL-BEING																										
Intermediate Outcome: Learners are resilient, know their rights, and have the life skills to protect themselves and claim their education-related rights from DepEd and other r duty-bearers to promote learner's well-being,																										
Sub-Intermediate Outcome: Learners are served by a department that adheres to a rights-based education framework at all levels.																										
Strategy #1: Integrate children's rights in the design of all DepEd programs and projects																										
	Project W.A.T.C.H																									
		Instilled the values of time consciousness and honesty among students, teachers, and staff by promoting responsible behavior, punctuality, and integrity, thereby fostering a disciplined and value-oriented school community.																								

				Implementation and integration of WATCH across all learning areas	Number of teachers implemented and integrated WATCH to their lessons	**230.00**	230.00	0.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	N	230.00	11.50	218.50
Pillar 4: RESILIENCY AND WELL-BEING																										
Intermediate Outcome: Learners are resilient, know their rights, and have the life skills to protect themselves and claim their education-related rights from DepEd and other r duty-bearers to promote learner's well-being,																										
Sub-Intermediate Outcome: Learners are safe and protected and can protect themselves from risks and impacts from natural and human-induced hazards																										
Strategy #3: Protect learners and personnel from death, injury, and harm brought by natural and human-induced hazards																										
	Project GUARD (Guided Understanding and Readiness for Disasters)																									
		Enhanced the preparedness and response capabilities of students, teachers, and staff during earthquakes, ensuring their safety through regular practice and awareness.																								
				Conduct of Earthquake Drill	Number of Earthquake drill conducted	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	230.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	N	230.00	11.50	218.50
		Identified and assess potential hazards within the school premises, enabling the development of targeted interventions to mitigate risks and promote a safer environment.																								

				Conduct of Hazard Mapping	Number of classes and offices included for the hazard mapping	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	230.00	0.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	N	230.00	11.50	218.50
		Developed a comprehensive contingency plan ensuring effective response strategies for emergencies.																								
				Crafting of Contingency Plan with the Organized SDRRM Team	Number of persons involved	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	230.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	N	230.00	11.50	218.50
		Enhanced the visibility and effectiveness of safety measures by installing updated warning signs in critical areas, ensuring the well-being of everyone in school.																								
				Replacement of new warning signs _Entrance/Exit _Compost Pit _Slide Prone _Ramps	Number of warning signs replaced	**1,600.00**	0.00	0.00	0.00	**0.00**	0.00	800.00	800.00	**1,600.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	N	1,600.00	80.00	1,520.00
Pillar 4: RESILIENCY AND WELL-BEING																										
Intermediate Outcome: Learners are resilient, know their rights, and have the life skills to protect themselves and claim their education-related rights from DepEd and other r duty-bearers to promote learner's well-being,																										
Sub-Intermediate Outcome: Learners have the basic physical, mental, and emotional fortitude to cope with various challenges in life and to manage risks																										
Strategy #7: Nurture and protecting learners' mental and psychosocial health.																										
	Project PROTECT (Promoting Respect and Opportunities to Eliminate Child Threats)																									

		Created a safe, respectful, and inclusive school environment by implementing programs that promote positive behavior and prevent bullying.																							
				Conduct discussion of issues related to bullying and child protection policy	Number of related issues discussed	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	230.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	N	230.00	11.50	218.50
ENABLING MECHANISM																									
Intermediate Outcome: Efficient, nimble, and resilient governance, and a well-defined management process.																									
EM#4 - Internal systems and processes are efficient, responsive, modern and continuously improving.																									
	Project START (School Transformation and Renovation for Today)																								
		Enhanced the physical infrastructure of the school.																							
				Repainting of all school building walls	Number of Classrooms Repainted	**8,020.00**	0.00	0.00	0.00	**0.00**	0.00	1,840.00	2,680.00	**4,520.00**	2,380.00	1,120.00	0.00	**3,500.00**	0.00	0.00	0.00	**0.00**	N	8,020.00	401.00	7,619.00
				Repainting of other school concrete structures and furniture	Number of Structures and Furnitures Repainted	**5,740.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	1,580.00	2,840.00	320.00	**4,740.00**	500.00	500.00	0.00	**1,000.00**	N	5,740.00	287.00	5,453.00
		Maintained a clean, safe, and visually appealing school environment by conducting grass-cutting activities																							

				Payment of labor as pakyaw for grass cutting	Number of months grass cutting is undertaken	**36,000.00**	3,000.00	3,000.00	3,000.00	**9,000.00**	3,000.00	3,000.00	3,000.00	**9,000.00**	3,000.00	3,000.00	3,000.00	**9,000.00**	3,000.00	3,000.00	3,000.00	**9,000.00**	N	36,000.00	0.00	36,000.00
	Project AIM (Achievement Improvement through Monitoring)																										
		Enhanced student achievement and instructional effectiveness by systematically monitoring performance data, providing targeted interventions, and utilizing assessment tools to drive continuous improvement in academic outcomes and school operations.																									
				Analizing of data from 1. Phil-IRI _Conventional Reading 2. CPL 3. NS 4. Other Performance Indicator	Number of data gathered	**1,250.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	450.00	800.00	0.00	**1,250.00**	0.00	0.00	0.00	**0.00**	N	1,250.00	62.50	1,187.50
				Provision of Classroom Readiness checklist and other school physical facility Checklist	Number of copies produced per quarter	**1,250.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	450.00	0.00	800.00	**1,250.00**	0.00	0.00	0.00	**0.00**	N	1,250.00	62.50	1,187.50
				Provision of School Monitoring Tools on School Forms and Allied Records	Number of copies produced per quarter	**1,250.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	1,250.00	0.00	0.00	**1,250.00**	0.00	0.00	0.00	**0.00**	N	1,250.00	62.50	1,187.50

				Provision of SBM Assessment Tool	Number of Principles monitored	**1,250.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	230.00	0.00	1,020.00	**1,250.00**	N	1,250.00	62.50	1,187.50
	Project AWARD NA! (Act for Worthy and Appreciative Recognition Deserved Now and Always)																									
		Enhanced a school rewards system to recognize and motivate learners, school personnel and other stakeholders for exemplary performance and/or continued support.																								
				Provision of Certificates of Recognition and Item Incentives to stakeholders	Number of quarters rewards and incentives were provided	**230.00**	0.00	0.00	0.00	**0.00**	230.00	0.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	N	230.00	11.50	218.50
				Conduct of Moving up & Recognition Ceremony	Number of K & Grades 1-5 Learners participated	**8,155.00**	0.00	0.00	5,155.00	**5,155.00**	3,000.00	0.00	0.00	**3,000.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	N	8,155.00	407.75	7,747.25
				Conduct of Graduation Exercises	Number of Grade 6 Learners participated	**2,455.00**	0.00	0.00	0.00	**0.00**	2,455.00	0.00	0.00	**2,455.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	N	2,455.00	122.75	2,332.25
	Project NEED (Navigating Essential and Effective Deliverables)																									

		Ensured the efficient delivery of essential resources and services by maintaining a balanced approach, prioritizing necessary actions, and addressing key needs in order to achieve optimal outcomes for the school community.																								
				Appropriation of Mandatory Bills	Number of Months Appropriated	**55,680.00**	4,640.00	4,640.00	4,640.00	**13,920.00**	4,640.00	4,640.00	4,640.00	**13,920.00**	4,640.00	4,640.00	4,640.00	**13,920.00**	4,640.00	4,640.00	4,640.00	**13,920.00**	N	55,680.00	2,784.00	52,896.00
				Provision of Office Equipment	Number of equipment purchased	**2,500.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	1,000.00	1,500.00	**2,500.00**	N	2,500.00	125.00	2,375.00
				Provision of Furniture and Fixtures	Number of Furniture and fixtures purchased	**3,500.00**	2,500.00	1,000.00	0.00	**3,500.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	N	3,500.00	175.00	3,325.00
				Provision of Office Supplies	Number of Months Appropriated	**23,370.00**	820.00	3,990.00	645.00	**5,455.00**	115.00	2,395.00	2,735.00	**5,245.00**	1,570.00	3,730.00	2,920.00	**8,220.00**	1,140.00	480.00	2,830.00	**4,450.00**	N	23,370.00	1,168.50	22,201.50
				Provision of WTD Shirts	Number of Teachers provided	**1,500.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	1,500.00	**1,500.00**	0.00	0.00	0.00	**0.00**	N	1,500.00	75.00	1,425.00

				Appropriation of travel of SH, teachers and business purposes	Number of Travel Undertakings	**57,600.00**	4,800.00	4,800.00	4,800.00	**14,400.00**	4,800.00	4,800.00	4,800.00	**14,400.00**	4,800.00	4,800.00	4,800.00	**14,400.00**	4,800.00	4,800.00	4,800.00	**14,400.00**	N	57,600.00	2,880.00	54,720.00
ENABLING MECHANISM																										
Intermediate Outcome: Efficient, nimble, and resilient governance, and a well-defined management process.																										
EM#5 - Key stakeholders actively collaborate to serve learners better																										
	Project SUPPORT (Stakeholders Untiring Partnership to Perform Outrageous Resourcefulness for Transformations)																									
		Created a sustainable and supportive learning environment by enhancing stakeholder collaboration and promoting shared accountability in school development projects.																								
				Conduct of meeting & reorganization of different school organizations	Number of meetings conducted	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	230.00	0.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	N	230.00	11.50	218.50
				Conduct Parent's Tagbo	Number of stakeholders involved	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	230.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	N	230.00	11.50	218.50
	Project BRIGADA ESKWELA																									

		Strengthened partnerships with various stakeholders and organizations through Brigada Eskwela																							
				Conduct Brigada Eskwela	Number of Sectors of stakeholders attended	**230.00**	0.00	0.00	0.00	**0.00**	0.00	230.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	N	230.00	11.50	218.50
	Project BE PRO (Building Engagement and Partnerships for Resource Optimization)																								
		Communicated DepEd vision, mission, and core values to four school community stakeholders for shared understanding and alignment of policies, programs, projects, and activities.																							

				Formulation of school develop-mental plans with the engagement of school community to wit: _ESIP _AIP _APP _WFP _SOP _BE LCP _Action Imple-mentation Plan Face to Face _DRRM Contin-gency Plan	Number of Sectors of stakeholders attended	**1,250.00**	800.00	0.00	0.00	**800.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	450.00	**450.00**	N	1,250.00	62.50	1,187.50
		Communicated DepEd vision, mission, and core values to four school community stakeholders for shared understanding and alignment of policies, programs, projects, and activities.																								
				Presentation of SRC	Number of Sectors of stakeholders attended	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	230.00	0.00	0.00	**230.00**		230.00	11.50	218.50

Table 6. FY 2025 MONTHLY DISBURSEMENT PROGRAM (ELEMENTARY)

Output Code (OC)	Programs / Projects	Output	Activity Code (AC) Milestone	Activities	Performance Indicator (Activity, Output & Milestone)	FY 2025 MONTHLY DISBURSEMENT PROGRAM																	REMARKS
						Total Disbursement	Q1				Q2				Q3				Q4				
							Jan.	Feb.	Mar.	Total	Apr.	May	June	Total	July	Aug.	Sept.	Total	Oct.	Nov.	Dec.	Total	
Pillar 1 : Access																							
Intermediate Outcome: All school-age children, out-of-school youth, and adults accessed relevant basic learning opportunities																							
Sub-Intermediate Outcome: All learners stay in school																							
Strategy #2: Improve learners' access to quality and learner friendly environment																							
	Project FREE for P (Fix, Restore Everything Essential for Progress)																						
		Enhanced the structural integrity and insulation of Building 2 classrooms, ensuring a safer and more conducive learning environment for young learners.																					
				Provision of Double walling of Building 2 (Grade 3-4 Classroom)- PHASE 1	Percentage (%) of Completion	**7,260.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	3,640.00	**3,640.00**	2,200.00	0.00	1,420.00	**3,620.00**	
		Replaced the deteriorating ceiling of Building 2 and to promote a secure and healthy atmosphere for both students and teachers.																					
				Provision for the replacement of the ceiling in Building 2 (Grade 3-4 Classroom)- PHASE 1	Percentage (%) of Completion	**7,260.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	1,260.00	3,460.00	2,540.00	**7,260.00**	

		Provided a safe and accessible entrance for students, parents, and staff, preventing accidents and improving the overall functionality and appearance of the school environment.																					
				Provision for a concrete entrance pathway	Percentage (%) of Completion	**7,060.00**	3,960.00	3,100.00	0.00	**7,060.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	
		Constructed durable and safe concrete stairs in Building 2, ensuring secure access for students and staff and reducing the risk of accidents.																					
				Provision for construction of concrete stairs in Building 2	Percentage (%) of Completion	**12,180.00**	0.00	860.00	3,960.00	**4,820.00**	3,960.00	2,120.00	1,280.00	**7,360.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	
Pillar 1: Access																							
Intermediate Outcome: All school-age children, out-of-school youth, and adults accessed relevant basic learning opportunities																							
Sub-Intermediate Outcome: All learners stay in school																							
Strategy #3: Improve capacity to retain learners in schools.																							
	Project HOME (Help Overachieve Meager Enrollment)																						
		Achieved a 100% transition rate and maintain zero dropouts by strengthening student support systems.																					

				Identify at-risk students through attendance tracking, performance monitoring, and regular consultations with parents	Number of students identified as at-risk	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	230.00	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	
				Conduct regular home visitation	Number of students identified as at-risk	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	230.00	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	
	Project L.A.S																						
		Produced and reproduced Learning activity sheets for students across all subject areas as supplementary learning material																					
				Produce and reproduce learning activity sheets	Number of subject areas reproduced with learning modules	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	230.00	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	
	Project I. D																						
		Provided students with identification cards																					
				Number of IDs provided to learners	Percentage of students provided with identification cards	**3,950.00**	0.00	0.00	0.00	**0.00**	0.00	2,375.00	1,575.00	**3,950.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	

Pillar 2: EQUITY																							
Intermediate Outcome: School-age children and youth and adults in situations of disadvantage benefited from appropriate equity initiatives.																							
Sub-Intermediate Outcome: All school-age children and youth and adults in disadvantaged situations are participating in inclusive basic learning opportunities and receiving appropriate quality education.																							
Strategy #2: Provide an inclusive, effective, culturally responsive, gender-sensitive, and safe learning environment to respond to the situations of disadvantage.																							
	Project CARE (Comprehensive Assistance for Responsive Education)																						
		Strengthened the Special Needs Education (SNED) Program by providing tailored interventions, resources, and inclusive learning environments that address the unique needs of learners with disabilities and special needs.																					
				Identify at-risk students through attendance tracking, performance monitoring, and regular consultations with parents	Number of learners tagged in LIS with learning difficulty	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	230.00	0.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	
		Improved the implementation of Alternative Delivery Modes (ADM) by ensuring flexible, accessible, and high-quality learning opportunities for marginalized and at-risk learners.																					
				Conduct surveys and profiling to identify marginalized and at-risk learners who can benefit from ADM programs	Number of surveys and profiling activities conducted	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	230.00	0.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	

		Promoted Gender and Development (GAD) principles in all programs and initiatives by fostering gender sensitivity, equity, and inclusivity in the learning process and school community.																					
				Organize workshops and seminars for teachers, students, and parents to raise awareness about gender sensitivity, equity, and inclusivity.	Percentage of personnel oriented in GAD	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	230.00	0.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	
	Project HEAL (Health Equity for All Learners)																						
		Provide essential health supplies to ensure the well-being and safety of students, teachers, and staff, promoting a healthy and hygienic school environment.																					
				Provision of Medicines and Other Health Supply	Number of Months Appropriated	**1,710.00**	990.00	120.00	0.00	**1,110.00**	0.00	0.00	0.00	**0.00**	240.00	120.00	120.00	**480.00**	0.00	120.00	0.00	**120.00**	
		Organized and implement health and wellness activities in alignment with DepEd's program, promoting physical fitness, mental well-being, and healthy lifestyle practices among students, teachers, and staff.																					

				Conduct of activities related to Health and Wellness Program of DepEd	Number of Activities Conducted	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	230.00	0.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	
Pillar 3: QUALITY																							
Intermediate Outcome: Learners complete K to 12 basic education, having attained all learning standards that equip them with the necessary skills and attributes and are confident to pursue their chosen paths.																							
Sub-Intermediate Outcome: Learners attain Stage 3 (Grades 7–10) learning standards of literacy and numeracy skills and apply 21st century skills to various real-life situations;																							
Strategy #1: Align curriculum and instruction methods in all subjects.																							
	Project RISE-PIS (Reading Intensification for Sustainable Education of PAGLUSNGAN- PAGbasa'y Lutasin at Unahing Sulosyunan NGAyon Na!)																						
		Intensified reading remediation programs and interventions to ensure all learners achieve independent reading levels, contributing to sustainable educational improvement and addressing literacy challenges in Paglusngan Integrated School. Incorporate interactive and activity-based learning strategies like games, group work, and practice exercises.																					
				Conduct Reading Assessments	Percentage (%) of students assessed for reading proficiency levels within the target timeframe	**230.00**	230.00	0.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	

				Implement Targeted Remediation Sessions	Number of remediation sessions conducted per month for identified struggling readers	**230.00**	0.00	230.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	
				Enhance Teacher Training	Percentage of teachers trained in effective reading instruction strategies and pedagogies	**230.00**	0.00	230.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	
				Use developed Contextualized Reading Materials	Percentage of students and teachers utilizing the developed materials during reading sessions	**230.00**	0.00	230.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	
	Project BOOST (Better Outcomes in Obtaining Subject Targets)																						
		Achieved a 5% improvement in MPS across all subjects																					

				Incorporate interactive and activity-based learning strategies like games, group work, and practice exercises.	Percentage of subjects with Improved MPS	**230.00**	230.00	0.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	
	PROJECT MEET: Multi-faceted Extracurricular Engagement & Talent-building																						
		Cultivated a dynamic and inclusive learning environment by providing diverse extracurricular opportunities that enhance students' skills, talents, and overall well-being for holistic development.																					
				Participate in District,Division , Regional Level of Schools Press Conference and Sports Meet	Percentage of Students Who Participated	**4,000.00**	1,000.00	0.00	0.00	**1,000.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	1,000.00	1,000.00	1,000.00	**3,000.00**	
				Purchase of Athletes and Coaches' Uniforms	Number of participants	**8,400.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	4,200.00	4,200.00	0.00	**8,400.00**	
				Participate in District,Division , Regional Level of Festival of Talents	Percentage of Students Who Participated	**2,000.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	1,000.00	1,000.00	**2,000.00**	0.00	0.00	0.00	**0.00**	

				Participate in District,Division , Regional Level of Technolympics	Percentage of Students Who Participated	**2,000.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	1,000.00	**1,000.00**	1,000.00	0.00	0.00	**1,000.00**	0.00	0.00	0.00	**0.00**	
				Participate in District,Division , Regional Level of MathSci Quest and Kiddi Fair	Percentage of Students Who Participated	**2,000.00**	0.00	0.00	0.00	**0.00**	1,000.00	1,000.00	0.00	**2,000.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	
				Participate in District,Division , Regional Level of BSP/GSP	Percentage of Students Who Participated	**2,000.00**	0.00	1,000.00	1,000.00	**2,000.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	
				Administer / Participate in Academic Activities	Number of activities conducted	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	230.00	**230.00**	0.00	0.00	0.00	**0.00**	
Pillar 3: QUALITY																							
Intermediate Outcome: Learners complete K to 12 basic education, having attained all learning standards that equip them with the necessary skills and attributes and are confident to pursue their chosen paths.																							
Sub-Intermediate Outcome: Learners attain Stage 3 (Grades 7–10) learning standards of literacy and numeracy skills and apply 21st century skills to various real-life situations;																							
Strategy #2: Strengthen competence of teachers and instructional leaders on curriculum, instruction, and assessment.																							
	Project CAPACITATE (Create Access for Performance and Advancement through Competent Instruction and Technology Empowerment)																						

		Enhanced the professional growth and instructional quality of teachers through a comprehensive process of pre-observation conferences, classroom observations, post-observation feedback, and collaborative learning sessions, fostering continuous improvement and a culture of excellence in teaching.																					
				Conduct of pre-observation conference with teachers	Number of Teachers submitted for Pre-Observation Conference	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	230.00	0.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	
				Conduct of Classroom Observation	Number of Teachers Observed Lesson Plan; COT; Pictures	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	230.00	**230.00**	0.00	0.00	0.00	**0.00**	
				Conduct of post observation conference with teachers	Number of Teachers submitted for Post-Observation Conference	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	230.00	0.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	
				Conduct of School Learning Action Cell (SLAC)	Number of Topics Conducted	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	230.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	

Pillar 4:RESILIENCY AND WELL-BEING

Intermediate Outcome: Learners are resilient, know their rights, and have the life skills to protect themselves and claim their education-related rights from DepEd and other r duty-bearers to promote learner's well-being,

Sub-Intermediate Outcome: Learners are served by a department that adheres to a rights-based education framework at all levels.

Strategy #1: Integrate children's rights in the design of all DepEd programs and projects

	Project W.A.T.C.H																						
		Instilled the values of time consciousness and honesty among students, teachers, and staff by promoting responsible behavior, punctuality, and integrity, thereby fostering a disciplined and value-oriented school community.																					
				Implementation and integration of WATCH across all learning areas	Number of teachers implemented and integrated WATCH to their lessons	**230.00**	230.00	0.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	
Pillar 4: RESILIENCY AND WELL-BEING																							
Intermediate Outcome: Learners are resilient, know their rights, and have the life skills to protect themselves and claim their education-related rights from DepEd and other duty-bearers to promote learner's well-being,																							
Sub-Intermediate Outcome: Learners are safe and protected and can protect themselves from risks and impacts from natural and human-induced hazards.																							
Strategy #3: Protect learners and personnel from death, injury, and harm brought by natural and human-induced hazards																							
	Project GUARD (Guided Understanding and Readiness for Disasters)																						
		Enhanced the preparedness and response capabilities of students, teachers, and staff during earthquakes, ensuring their safety through regular practice and awareness.																					
				Conduct of Earthquake Drill	Number of Earthquake drill conducted	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	230.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	
		Identified and assess potential hazards within the school premises, enabling the development of targeted interventions to mitigate risks and promote a safer environment.																					

				Conduct of Hazard Mapping	Number of classes and offices included for the hazard mapping	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	230.00	0.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	
		Developed a comprehensive contingency plan ensuring effective response strategies for emergencies.																					
				Crafting of Contingency Plan with the Organized SDRRM Team	Number of persons involved	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	230.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	
		Enhanced the visibility and effectiveness of safety measures by installing updated warning signs in critical areas, ensuring the well-being of everyone in school.																					
				Replacement of new warning signs _Entrance/Exit _Compost Pit _Slide Prone _Ramps	Number of warning signs replaced	**1,600.00**	0.00	0.00	0.00	**0.00**	0.00	800.00	800.00	**1,600.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	
Pillar 4:RESILIENCY AND WELL-BEING																							
Intermediate Outcome: Learners are reselient, know teir rights, and have the life skills to protect themselves and claim their education-related rights from DepEd and othe r duty-bearers to promote learner's well-being,																							
Sub-Intermediate Outcome: Learners have the basic physical, mental, and emotional fortitude to cope with various challenges in life and to manage risks																							
Strategy #7: Nurture and protecting learners' mental and psychosocial health.																							
	Project PROTECT (Promoting Respect and Opportunities to Eliminate Child Threats)																						
		Created a safe, respectful, and inclusive school environment by implementing programs that promote positive behavior and prevent bullying.																					

				Conduct discussion of issues related to bullying and child protection policy	Number of related issues discussed	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	230.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	
ENABLING MECHANISM																							
Intermediate Outcome: Efficient, nimble, and resilient governance, and a well-defined management process.																							
EM#4 - Internal systems and processes are efficient, responsive, modern and continuously improving.																							
	Project START (School Transformation and Renovation for Today)																						
		Enhanced the physical infrastructure of the school.																					
				Repainting of all school building walls	Number of Classrooms Repainted	**8,020.00**	0.00	0.00	0.00	**0.00**	0.00	1,840.00	2,680.00	**4,520.00**	2,380.00	1,120.00	0.00	**3,500.00**	0.00	0.00	0.00	**0.00**	
				Repainting of other school concrete structures and furniture	Number of Structures and Furnitures Repainted	**5,740.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	1,580.00	2,840.00	320.00	**4,740.00**	500.00	500.00	0.00	**1,000.00**	
		Maintained a clean, safe, and visually appealing school environment by conducting grass-cutting activities																					
				Payment of labor as pakyaw for grass cutting	Number of months grass cutting is undertaken	**36,000.00**	3,000.00	3,000.00	3,000.00	**9,000.00**	3,000.00	3,000.00	3,000.00	**9,000.00**	3,000.00	3,000.00	3,000.00	**9,000.00**	3,000.00	3,000.00	3,000.00	**9,000.00**	
	Project AIM (Achievement Improvement through Monitoring)																						

		Enhanced student achievement and instructional effectiveness by systematically monitoring performance data, providing targeted interventions, and utilizing assessment tools to drive continuous improvement in academic outcomes and school operations.																					
				Analizing of data from 1. Phil-IRI _Conventional Reading 2. CPL 3. NS 4. Other Performance Indicator	Number of data gathered	**1,250.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	450.00	800.00	0.00	**1,250.00**	0.00	0.00	0.00	**0.00**	
				Provision of Classroom Readiness checklist and other school physical facility Checklist	Number of copies produced per quarter	**1,250.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	450.00	0.00	800.00	**1,250.00**	0.00	0.00	0.00	**0.00**	
				Provision of School Monitoring Tools on School Forms and Allied Records	Number of copies produced per quarter	**1,250.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	1,250.00	0.00	0.00	**1,250.00**	0.00	0.00	0.00	**0.00**	
				Provision of SBM Assessment Tool	Number of Principles monitored	**1,250.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	230.00	0.00	1,020.00	**1,250.00**	
	Project AWARD NA! (Act for Worthy and Appreciative Recognition Deserved Now and Always)																						

		Enhanced a school rewards system to recognize and motivate learners, school personnel and other stakeholders for exemplary performance and/or continued support.																					
				Provision of Certificates of Recognition and Item Incentives to stakeholders	Number of quarters rewards and incentives were provided	**230.00**	0.00	0.00	0.00	**0.00**	230.00	0.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	
				Conduct of Moving up & Recognition Ceremony	Number of K & Grades 1-5 Learners participated	**8,155.00**	0.00	0.00	5,155.00	**5,155.00**	3,000.00	0.00	0.00	**3,000.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	
				Conduct of Graduation Exercises	Number of Grade 6 Learners participated	**2,455.00**	0.00	0.00	0.00	**0.00**	2,455.00	0.00	0.00	**2,455.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	
	Project NEED (Navigating Essential and Effective Deliverables)																						
		Ensured the efficient delivery of essential resources and services by maintaining a balanced approach, prioritizing necessary actions, and addressing key needs in order to achieve optimal outcomes for the school community.																					
				Appropriation of Mandatory Bills	Number of Months Appropriated	**55,680.00**	4,640.00	4,640.00	4,640.00	**13,920.00**	4,640.00	4,640.00	4,640.00	**13,920.00**	4,640.00	4,640.00	4,640.00	**13,920.00**	4,640.00	4,640.00	4,640.00	**13,920.00**	

				Provision of Office Equipment	Number of equipment purchased	**2,500.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	1,000.00	1,500.00	**2,500.00**	
				Provision of Furniture and Fixtures	Number of Furniture and fixtures purchased	**3,500.00**	2,500.00	1,000.00	0.00	**3,500.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	
				Provision of Office Supplies	Number of Months Appropriated	**23,370.00**	820.00	3,990.00	645.00	**5,455.00**	115.00	2,395.00	2,735.00	**5,245.00**	1,570.00	3,730.00	2,920.00	**8,220.00**	1,140.00	480.00	2,830.00	**4,450.00**	
				Provision of WTD Shirts	Number of Teachers provided	**1,500.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	1,500.00	**1,500.00**	0.00	0.00	0.00	**0.00**	
				Appropriation of travel of SH, teachers and business purposes	Number of Travel Undertakings	**57,600.00**	4,800.00	4,800.00	4,800.00	**14,400.00**	4,800.00	4,800.00	4,800.00	**14,400.00**	4,800.00	4,800.00	4,800.00	**14,400.00**	4,800.00	4,800.00	4,800.00	**14,400.00**	
ENABLING MECHANISM																							
Intermediate Outcome: Efficient, nimble, and resilient governance, and a well-defined management process.																							
EM#5 - Key stakeholders actively collaborate to serve learners better																							
	Project SUPPORT (Stakeholders Untiring Partnership to Perform Outrageous Resourcefulness for Transformations)																						

		Created a sustainable and supportive learning environment by enhancing stakeholder collaboration and promoting shared accountability in school development projects.																					
				Conduct of meeting & reorganization of different school organizations	Number of meetings conducted	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	230.00	0.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	
				Conduct Parent's Tagbo	Number of stakeholders involved	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	230.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	
	Project BRIGADA ESKWELA																						
		Strengthened partnerships with various stakeholders and organizations through Brigada Eskwela																					
				Conduct Brigada Eskwela	Number of Sectors of stakeholders attended	**230.00**	0.00	0.00	0.00	**0.00**	0.00	230.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	
	Project BE PRO (Building Engagement and Partnerships for Resource Optimization)																						

		Communicated DepEd vision, mission, and core values to four school community stakeholders for shared understanding and alignment of policies, programs, projects, and activities.																					
				Formulation of school developmental plans with the engagement of school community to wit: _ESIP _AIP _APP _WFP _SOP _BE LCP _Action Implementation Plan Face to Face _DRRM Contingency Plan	Number of Sectors of stakeholders attended	**1,250.00**	800.00	0.00	0.00	**800.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	450.00	**450.00**	
		Communicated DepEd vision, mission, and core values to four school community stakeholders for shared understanding and alignment of policies, programs, projects, and activities.																					
				Presentation of SRC	Number of Sectors of stakeholders attended	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	230.00	0.00	0.00	**230.00**	
						278,400.00	23,200.00	23,200.00	23,200.00	69,600.00	23,200.00	23,200.00	23,200.00	69,600.00	23,200.00	23,200.00	23,200.00	69,600.00	23,200.00	23,200.00	23,200.00	69,600.00	

Table 7. FY 2025 PHYSICAL TARGET PLAN (JHS)

Output Code (OC)	Programs/ Projects	Output	Activity Code (AC) Milestone	Activities	Performance Indicator (Activity, Output & Milestone)		FY 2025 PHYSICAL TARGET																Total Physical
							Q1				Q2				Q3				Q4				
							Jan.	Feb.	Mar.	Total	Apr.	May	June	Total	July	Aug.	Sept.	Total	Oct.	Nov.	Dec.	Total	
Pillar 1 : Access																							
Intermediate Outcome: All school-age children, out-of-school youth, and adults accessed relevant basic learning opportunities																							
Sub-Intermediate Outcome:All learners stay in school																							
Strategy #2: Improve learners' access to quality and learner friendly environment																							
	Project FREE for P (Fix, Restore Everything Essential for Progress)																						
		Enhanced the structural integrity and insulation of Building 1 classrooms, ensuring a safer and more conducive learning environment for young learners.																					
				Provision for the replacement of the ceiling in Building 1	Percentage (%) of Completion		30	30	30	**90**	4	6	0	**10**	0	0	0	**0**	0	0	0	0	**100**
		Secured the school premises against unauthorized entry, enhancing the safety of students, staff, and school property.																					
				Provision for a concrete school perimeter fence	Percentage (%) of Completion		0	0	0	**0**	0	0	22	**22**	27	27	13	**67**	11	0	0	11	**100**
		Enhanced the structural integrity and insulation of Building 1 classrooms, ensuring a safer and more conducive learning environment for young learners.																					
				Provision for the repair of the school's temporary kitchen	Percentage (%) of Completion		0	0	0	**0**	30	29	34	**93**	7	0	0	**7**	0	0	0	0	**100**
Pillar 1 : Access																							
Intermediate Outcome: All school-age children, out-of-school youth, and adults accessed relevant basic learning opportunities																							

Sub-Intermediate Outcome:All learners stay in school																						
Strategy #3: Improve capacity to retain learners in schools.																						
	Project HOME (Help Overachieve Meager Enrollment)																					
		Achieved a 100% transition rate and maintain zero dropouts by strengthening student support systems.																				
				Identify at-risk students through attendance tracking, performance monitoring, and regular consultations with parents	Number of students identified as at-risk		0	0	0	**0**	0	0	0	**0**	6	0	0	**6**	0	0	0	0	**6**
				Conduct regular home visitation	Number of students identified as at-risk		0	0	0	**0**	0	0	0	**0**	6	0	0	**6**	0	0	0	0	**6**
	Project L.A.S																					
		Produced and reproduced Learning activity sheets for students across all subject areas as supplementary learning material																				
				Produce and reproduce learning activity sheets	Number of subject areas reproduced with learning modules		0	0	0	**0**	0	0	0	**0**	6	0	0	**6**	0	0	0	0	**6**
	Project I. D																					
		Provided students with identification cards																				
				Number of IDs provided to learners	Percentage of students provided with identification cards		0	0	0	**0**	0	0	0	**0**	100	0	0	**100**	0	0	0	0	**100**
Pillar 2 : EQUITY																						
Intermediate Outcome: School-age children and youth and adults in situations of disadvantage benefited from appropriate equity initiatives.																						

Sub-Intermediate Outcome:All school-age children and youth and adults in disadvantaged situations are participating in inclusive basic learning opportunities and receiving appropriate quality education.																						
Strategy #2: Provide an inclusive, effective, culturally responsive, gender-sensitive, and safe learning environment to respond to the situations of disadvantage.																						
	Project CARE (Comprehensive Assistance for Responsive Education)																					
		Strengthened the Special Needs Education (SNED) Program by providing tailored interventions, resources, and inclusive learning environments that address the unique needs of learners with disabilities and special needs.																				
				Identify at-risk students through attendance tracking, performance monitoring, and regular consultations with parents	Number of learners tagged in LIS with learning difficulty		0	0	0	**0**	0	0	0	**0**	44	0	0	**44**	0	0	0	0	**44**
		Improved the implementation of Alternative Delivery Modes (ADM) by ensuring flexible, accessible, and high-quality learning opportunities for marginalized and at-risk learners.																				
				Conduct surveys and profiling to identify marginalized and at-risk learners who can benefit from ADM programs	Number of surveys and profiling activities conducted		0	0	0	**0**	0	0	0	**0**	6	0	0	**6**	0	0	0	0	**6**
		Promoted Gender and Development (GAD) principles in all programs and initiatives by fostering gender sensitivity, equity, and inclusivity in the learning process and school community.																				

				Organize workshops and seminars for teachers, students, and parents to raise awareness about gender sensitivity, equity, and inclusivity.	Percentage of personnel oriented in GAD		0	0	0	**0**	0	0	0	**0**	100	0	0	**100**	0	0	0	0	**100**
	Project HEAL (Health Equity for All Learners)																					
		Provide essential health supplies to ensure the well-being and safety of students, teachers, and staff, promoting a healthy and hygienic school environment.																				
				Provision of Medicines and Other Health Supply	Number of Months Appropriated		1	1	1	**3**	1	1	1	**3**	1	1	1	**3**	1	1	1	3	**12**
		Constructed a Material Recovery Facility (MRF) to support efficient waste segregation, recycling, and sustainable waste management practices, promoting environmental responsibility within the school community.																				
				Construction of Material Recovery Facility (MRF)	Number of constructed MRF		0	0	0	**0**	0	0	0	**0**	0	0	0	**0**	1	1	0	2	**2**
		Organized and implement health and wellness activities in alignment with DepEd's program, promoting physical fitness, mental well-being, and healthy lifestyle practices among students, teachers, and staff.																				

				Conduct of activities related to Health and Wellness Program of DepEd	Number of Activities Conducted		0	0	0	**0**	0	0	0	**0**	7	0	0	**7**	0	0	0	0	**7**
Pillar 3: QUALITY																						
Intermediate Outcome: Learners complete K to 12 basic educations, having attained all learning standards that equip them with the necessary skills and attributes and are confident to pursue their chosen paths.																						
Sub-Intermediate Outcome: Learners attain Stage 3 (Grades 7–10) learning standards of literacy and numeracy skills and apply 21st century skills to various real-life situations;																						
Strategy #1: Align curriculum and instruction methods in all subjects.																						
	Project RISE-PIS (Reading Intensification for Sustainable Education of PAGLUSNGAN- PAGbasa'y Lutasin at Unahing Sulosyunan NGAyon Na!)																					
		Intensified reading remediation programs and interventions to ensure all learners achieve independent reading levels, contributing to sustainable educational improvement and addressing literacy challenges in Paglusngan Integrated School. Incorporate interactive and activity-based learning strategies like games, group work, and practice exercises.																				
				Conduct Reading Assessments	Percentage (%) of students assessed for reading proficiency levels within the target timeframe		100	0	0	**100**	0	0	0	**0**	0	0	0	**0**	0	0	0	0	**100**

				Implement Targeted Remediation Sessions	Number of remediation sessions conducted per month for identified struggling readers		4	4	4	**12**	4	4	4	**12**	4	4	4	**12**	4	4	4	12	**48**
				Enhance Teacher Training	Percentage of teachers trained in effective reading instruction strategies and pedagogies		0	100	0	**100**	0	0	0	**0**	0	0	0	**0**	0	0	0	0	**100**
				Use developed Contextualized Reading Materials	Percentage of students and teachers utilizing the developed materials during reading sessions		0	100	0	**100**	0	0	0	**0**	0	0	0	**0**	0	0	0	0	**100**
	Project BOOST (Better Outcomes in Obtaining Subject Targets)																						
		Achieved a 5% improvement in MPS across all subjects																					
				Incorporate interactive and activity-based learning strategies like games, group work, and practice exercises.	Percentage of subjects with Improved MPS		70	0	0	**70**	0	0	0	**0**	0	0	0	**0**	0	0	0	0	**70**

	PROJECT MEET: Multi-faceted Extracurricular Engagement & Talent-building																						
		Cultivated a dynamic and inclusive learning environment by providing diverse extracurricular opportunities that enhance students' skills, talents, and overall well-being for holistic development.																				
				Participate in District,Division, Regional Level of Schools Press Conference and Sports Meet	Percentage of Students Who Participated		5	0	0	**5**	0	0	0	**0**	0	0	0	**0**	15	15	10	40	**45**
				Purchase of Athletes and Coaches' Uniforms	Number of participants		0	0	0	**0**	0	0	0	**0**	0	0	0	**0**	15	15	0	30	**30**
				Participate in District,Division, Regional Level of Festival of Talents	Percentage of Students Who Participated		0	0	0	**0**	0	0	0	**0**	0	30	15	**45**	0	0	0	0	**45**
				Participate in District,Division, Regional Level of Technolympics	Percentage of Students Who Participated		0	0	0	**0**	0	0	30	**30**	15	0	0	**15**	0	0	0	0	**45**
				Participate in District,Division, Regional Level of MathSci Quest and Kiddi Fair	Percentage of Students Who Participated		0	0	0	**0**	30	15	0	**45**	0	0	0	**0**	0	0	0	0	**45**

				Participate in District,Division, Regional Level of BSP/GSP	Percentage of Students Who Participated		0	30	15	**45**	0	0	0	**0**	0	0	0	**0**	0	0	0	0	**45**
				Administer / Participate in Academic Activities	Number of activities conducted		0	0	0	**0**	0	0	0	**0**	2	3	4	**9**	4	4	2	10	**19**
Pillar 3 : QUALITY																							
Intermediate Outcome: Learners complete K to 12 basic education, having attained all learning standards that equip them with the necessary skills and attributes and are confident to pursue their chosen paths.																							
Sub-Intermediate Outcome:Learners attain Stage 3 (Grades 7–10) learning standards of literacy and numeracy skills and apply 21st century skills to various real-life situations;																							
Strategy #2: Strengthen competence of teachers and instructional leaders on curriculum, instruction, and assessment.																							
	Project CAPACITATE (Create Access for Performance and Advancement through Competent Instruction and Technology Empowerment)																						
		Enhanced the professional growth and instructional quality of teachers through a comprehensive process of pre-observation conferences, classroom observations, post-observation feedback, and collaborative learning sessions, fostering continuous improvement and a culture of excellence in teaching.																					
				Conduct of pre-observation conference with teachers	Number of Teachers submitted for Pre-Observation Conference		0	0	0	**0**	0	0	0	**0**	2	0	0	**2**	0	0	0	0	**2**

				Conduct of Classroom Observation	Number of Teachers Observed Lesson Plan; COT; Pictures		0	0	0	0	0	0	0	0	0	0	2	2	0	0	0	0	2
				Conduct of post observation conference with teachers	Number of Teachers submitted for Post-Observation Conference		0	0	0	0	0	0	0	0	2	0	0	2	0	0	0	0	2
				Conduct of School Learning Action Cell (SLAC)	Number of Topics Conducted		0	0	0	0	0	0	0	0	0	2	0	2	0	0	0	0	2
Pillar 4:RESILIENCY AND WELL-BEING																							
Intermediate Outcome: Learners are resilient, know their rights, and have the life skills to protect themselves and claim their education-related rights from DepEd and other duty-bearers to promote learner's well-being,																							
Sub-Intermediate Outcome: Learners are served by a department that adheres to a rights-based education framework at all levels.																							
Strategy #1: Integrate children's rights in the design of all DepEd programs and projects																							
	Project W.A.T.C.H																						
		Instilled the values of time consciousness and honesty among students, teachers, and staff by promoting responsible behavior, punctuality, and integrity, thereby fostering a disciplined and value-oriented school community.																					
				Implementation and integration of WATCH across all learning areas	Number of teachers implemented and integrated WATCH to their lessons		2	0	0	2	0	0	0	0	0	0	0	0	0	0	0	0	2

Pillar 4:RESILIENCY AND WELL-BEING																							
Intermediate Outcome: Learners are resilient, know their rights, and have the life skills to protect themselves and claim their education-related rights from DepEd and other duty-bearers to promote learner's well-being,																							
Sub-Intermediate Outcome: Learners are safe and protected and can protect themselves from risks and impacts from natural and human-induced hazards.																							
Strategy #3: Protect learners and personnel from death, injury, and harm brought by natural and human-induced hazards																							
	Project GUARD (Guided Understanding and Readiness for Disasters)																						
		Enhanced the preparedness and response capabilities of students, teachers, and staff during earthquakes, ensuring their safety through regular practice and awareness.																					
				Conduct of Earthquake Drill	Number of Earthquake drill conducted		0	0	1	1	0	0	1	1	0	0	1	1	0	1	0	1	4
		Identified and assess potential hazards within the school premises, enabling the development of targeted interventions to mitigate risks and promote a safer environment.																					
				Conduct of Hazard Mapping	Number of classes and offices included for the hazard mapping		0	0	0	0	0	0	0	0	0	2	0	2	0	0	0	0	2
		Developed a comprehensive contingency plan ensuring effective response strategies for emergencies.																					
				Crafting of Contingency Plan with the Organized SDRRM Team	Number of persons involved		0	0	0	0	0	0	0	0	25	0	0	25	0	0	0	0	25
		Enhanced the visibility and effectiveness of safety measures by installing updated warning signs in critical areas, ensuring the well-being of everyone in school.																					

				Replacement of new warning signs _Entrance/Exit _Compost Pit _Slide Prone _Ramps	Number of warning signs replaced		0	0	0	0	0	2	3	5	0	0	0	0	0	0	0	0	5
Pillar 4:RESILIENCY AND WELL-BEING																						
Intermediate Outcome: Learners are resilient, know their rights, and have the life skills to protect themselves and claim their education-related rights from DepEd and other duty-bearers to promote learner's well-being,																						
Sub-Intermediate Outcome: Learners have the basic physical, mental, and emotional fortitude to cope with various challenges in life and to manage risks																						
Strategy #7: Nurture and protecting learners' mental and psychosocial health.																						
	Project PROTECT (Promoting Respect and Opportunities to Eliminate Child Threats)																					
		Created a safe, respectful, and inclusive school environment by implementing programs that promote positive behavior and prevent bullying.																				
				Conduct discussion of issues related to bullying and child protection policy	Number of related issues discussed		0	0	0	0	0	0	0	0	0	2	0	2	0	0	0	0	2
ENABLING MECHANISM																						
Intermediate Outcome: Efficient, nimble, and resilient governance, and a well-defined management process.																						
EM#4 - Internal systems and processes are efficient, responsive, modern and continuously improving.																						
	Project AIM (Achievement Improvement through Monitoring)																					
		Enhanced student achievement and instructional effectiveness by systematically monitoring performance data, providing targeted interventions, and utilizing assessment tools to drive continuous improvement in academic outcomes and school operations..																				
				Analizing of data from 1. Phil-IRI _Conventional Reading 2. CPL 3. NS 4. Other Performance Indicator	Number of data gathered		0	0	0	0	0	0	0	0	0	2	0	2	0	0	0	0	2

				Provision of Classroom Readiness checklist and other school physical facility Checklist	Number of copies produced per quarter		2	0	0	2	2	0	0	2	2	0	0	2	2	0	0	2	8
				Provision of School Monitoring Tools on School Forms and Allied Records	Number of copies produced per quarter		2	0	0	2	2	0	0	2	2	0	0	2	2	0	0	2	8
				Provision of SBM Assessment Tool	Number of Principles monitored		0	0	0	0	0	0	0	0	0	0	0	0	0	0	4	4	4
	Project AWARD NA! (Act for Worthy and Appreciative Recognition Deserved Now and Always)																						
		Enhanced a school rewards system to recognize and motivate learners, school personnel and other stakeholders for exemplary performance and/or continued support.																					
				Provision of Certificates of Recognition and Item Incentives to stakeholders	Number of quarters rewards and incentives were provided		1	0	0	1	1	0	0	1	1	0	0	1	1	0	0	1	4
				Conduct of Moving up & Recognition Ceremony	Number of Grades 7-10 Learners participated		0	0	0	0	38	0	0	38	0	0	0	0	0	0	0	0	38
	Project NEED (Navigating Essential and Effective Deliverables)																						

		Ensured the efficient delivery of essential resources and services by maintaining a balanced approach, prioritizing necessary actions, and addressing key needs in order to achieve optimal outcomes for the school community.																					
				Appropriation of Mandatory Bills	Number of Months Appropriated		1	1	1	3	1	1	1	3	1	1	1	3	1	1	1	3	12
				Provision of Office Supplies	Number of Months Appropriated		1	1	1	3	1	1	1	3	1	1	1	3	1	1	1	3	12
				Provision of WTD Shirts	Number of Teachers provided		0	0	0	0	0	0	0	0	0	0	7	7	0	0	0	0	7
				Appropriation of travel of SH, teachers and business purposes	Number of Travel Undertakings		3	3	3	9	3	3	3	9	3	3	3	9	3	3	3	9	36
ENABLING MECHANISM																							
Intermediate Outcome: Efficient, nimble, and resilient governance, and a well-defined management process.																							
EM#5 - Key stakeholders actively collaborate to serve learners better																							
	Project SUPPORT (Stakeholders Untiring Partnership to Perform Outrageous Resourcefulness for Transformations)																						
		Created a sustainable and supportive learning environment by enhancing stakeholder collaboration and promoting shared accountability in school development projects.																					

				Conduct of meeting & reorganization of different school organizations	Number of meetings conducted		0	0	1	**1**	0	0	1	**1**	0	0	1	**1**	0	0	1	1	**4**
				Conduct Parent's Tagbo	Number of stakeholders involved		0	0	0	**0**	0	0	0	**0**	0	40	0	**40**	0	0	0	0	**40**
	Project BRIGADA ESKWELA																						
		Strengthened partnerships with various stakeholders and organizations through Brigada Eskwela																					
				Conduct Brigada Eskwela	Number of Sectors of stakeholders attended		0	0	0	**0**	0	5	0	**5**	0	0	0	**0**	0	0	0	0	**5**
	Project BE PRO (Building Engagement and Partnerships for Resource Optimization)																						
		Communicated DepEd vision, mission, and core values to four school community stakeholders for shared understanding and alignment of policies, programs, projects, and activities.																					
				Formulation of school develop- mental plans with the engagement of school community to wit: _ESIP _AIP _APP _WFP _SOP _BE LCP _Action Imple- mentation Plan Face to Face _DRRM Contin- gency Plan	Number of Sectors of stakeholders attended		0	0	0	**0**	0	5	0	**5**	0	0	0	**0**	0	0	5	5	**10**

		Communicated DepEd vision, mission, and core values to four school community stakeholders for shared understanding and alignment of policies, programs, projects, and activities.																					
				Presentation of SRC	Number of Sectors of stakeholders attended		0	0	0	**0**	0	0	0	**0**	0	0	0	**0**	0	5	0	5	**5**

Table 8. FY 2025 FINANCIAL OBLIGATION PROGRAM (JHS)

Output Code (OC)	Programs/ Projects	Output	Activity Code (AC) Milestone	Activities	Performance Indicator (Activity, Output & Milestone)	FY 2025 OBLIGATION PROGRAM																	For Downloading (Y/N)	Total Cash Program	Tax Remittance Advice	Program, Net of TRA
						Total Obligation	Q1				Q2				Q3				Q4							
							Jan.	Feb.	Mar.	Total	Apr.	May	June	Total	July	Aug.	Sept.	Total	Oct.	Nov.	Dec.	Total				
Pillar 1 : Access																										
Intermediate Outcome: All school-age children, out-of-school youth, and adults accessed relevant basic learning opportunities																										
Sub-Intermediate Outcome:All learners stay in school																										
Strategy #2: Improve learners' access to quality and learner friendly environment																										
	Project FREE for P (Fix, Restore Everything Essential for Progress)																									
		Enhanced the structural integrity and insulation of Building 1 classrooms, ensuring a safer and more conducive learning environment for young learners.																								
				Provision for the replacement of the ceiling in Building 1	Percentage (%) of Completion	**27,380.00**	8,280.00	8,280.00	8,280.00	**24,840.00**	1,220.00	1,320.00	0.00	**2,540.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	N	27,380.00	1,369.00	26,011.00
		Secured the school premises against unauthorized entry, enhancing the safety of students, staff, and school property.																								
				Provision for a concrete school perimeter fence	Percentage (%) of Completion	**30,560.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	6,650.00	8,280.00	8,280.00	**23,210.00**	3,890.00	3,460.00	0.00	**7,350.00**	N	30,560.00	1,528.00	29,032.00

		Enhanced the structural integrity and insulation of Building 1 classrooms, ensuring a safer and more conducive learning environment for young learners.																							
				Provision for the repair of the school's temporary kitchen	Percentage (%) of Completion	**23,930.00**	0.00	0.00	0.00	**0.00**	7,060.00	6,960.00	8,280.00	**22,300.00**	1,630.00	0.00	0.00	**1,630.00**	0.00	0.00	0.00	**0.00**	N	23,930.00	1,196.50	22,733.50
Pillar 1 : Access																									
Intermediate Outcome: All school-age children, out-of-school youth, and adults accessed relevant basic learning opportunities																									
Sub-Intermediate Outcome:All learners stay in school																									
Strategy #3: Improve capacity to retain learners in schools.																									
	Project HOME (Help Overachieve Meager Enrollment)																								
		Achieved a 100% transition rate and maintain zero dropouts by strengthening student support systems.																							
				Identify at-risk students through attendance tracking, performance monitoring, and regular consultations with parents	Number of students identified as at-risk	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	230.00	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	N	230.00	11.50	218.50
				Conduct regular home visitation	Number of students identified as at-risk	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	230.00	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	N	230.00	11.50	218.50

	Project L.A.S																									
		Produced and reproduced Learning activity sheets for students across all subject areas as supplementary learning material																								
				Produce and reproduce learning activity sheets	Number of subject areas reproduced with learning modules	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	230.00	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	N	230.00	11.50	218.50
	Project I. D																									
		Provided students with identification cards																								
				Number of IDs provided to learners	Percentage of students provided with identification cards	**4,850.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	4,850.00	**4,850.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	N	4,850.00	242.50	4,607.50

Pillar 2 : EQUITY

Intermediate Outcome: School-age children and youth and adults in situations of disadvantage benefited from appropriate equity initiatives.

Sub-Intermediate Outcome:All school-age children and youth and adults in disadvantaged situations are participating in inclusive basic learning opportunities and receiving appropriate quality education.

Strategy #2: Provide an inclusive, effective, culturally responsive, gender-sensitive, and safe learning environment to respond to the situations of disadvantage.

	Project CARE (Comprehensive Assistance for Responsive Education)																								
		Strengthened the Special Needs Education (SNED) Program by providing tailored interventions, resources, and inclusive learning environments that address the unique needs of learners with disabilities and special needs.																							
				Identify at-risk students through attendance tracking, performance monitoring, and regular consultations with parents	Number of learners tagged in LIS with learning difficulty	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	230.00	0.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	N	230.00	11.50	218.50
		Improved the implementation of Alternative Delivery Modes (ADM) by ensuring flexible, accessible, and high-quality learning opportunities for marginalized and at-risk learners.																							
				Conduct surveys and profiling to identify marginalized and at-risk learners who can benefit from ADM programs	Number of surveys and profiling activities conducted	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	230.00	0.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	N	230.00	11.50	218.50

		Promoted Gender and Development (GAD) principles in all programs and initiatives by fostering gender sensitivity, equity, and inclusivity in the learning process and school community.																								
				Organize workshops and seminars for teachers, students, and parents to raise awareness about gender sensitivity, equity, and inclusivity.	Percentage of personnel oriented in GAD	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	230.00	0.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	N	230.00	11.50	218.50
	Project HEAL (Health Equity for All Learners)																									
		Provide essential health supplies to ensure the well-being and safety of students, teachers, and staff, promoting a healthy and hygienic school environment.																								
				Provision of Medicines and Other Health Supply	Number of Months Appropriated	**4,220.00**	2,540.00	120.00	120.00	**2,780.00**	240.00	120.00	120.00	**480.00**	240.00	120.00	120.00	**480.00**	240.00	120.00	120.00	**480.00**	N	4,220.00	211.00	4,009.00

		Constructed a Material Recovery Facility (MRF) to support efficient waste segregation, recycling, and sustainable waste management practices, promoting environmental responsibility within the school community.																								
				Construction of Material Recovery Facility (MRF)	Number of constructed MRF	**17,490.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	4,390.00	4,820.00	8,280.00	**17,490.00**	N	17,490.00	874.50	16,615.50
		Organized and implement health and wellness activities in alignment with DepEd's program, promoting physical fitness, mental well-being, and healthy lifestyle practices among students, teachers, and staff.																								
				Conduct of activities related to Health and Wellness Program of DepEd	Number of Activities Conducted	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	230.00	0.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	N	230.00	11.50	218.50

Pillar 3 : QUALITY

Intermediate Outcome: Learners complete K to 12 basic education, having attained all learning standards that equip them with the necessary skills and attributes and are confident to pursue their chosen paths.

Sub-Intermediate Outcome:Learners attain Stage 3 (Grades 7–10) learning standards of literacy and numeracy skills and apply 21st century skills to various real-life situations;

Strategy #1: Align curriculum and instruction methods in all subjects.

	Project RISE-PIS (Reading Intensification for Sustainable Education of PAGLUSNGAN- PAGbasa'y Lutasin at Unahing Sulosyunan NGAyon Na!)																								
		Intensified reading remediation programs and interventions to ensure all learners achieve independent reading levels, contributing to sustainable educational improvement and addressing literacy challenges in Paglusngan Integrated School. Incorporate interactive and activity-based learning strategies like games, group work, and practice exercises.																							
				Conduct Reading Assessments	Percentage (%) of students assessed for reading proficiency levels within the target timeframe	**230.00**	230.00	0.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	N	230.00	11.50	218.50
				Implement Targeted Remediation Sessions	Number of remediation sessions conducted per month for identified struggling readers	**230.00**	0.00	230.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	N	230.00	11.50	218.50

				Enhance Teacher Training	Percentage of teachers trained in effective reading instruction strategies and pedagogies	**230.00**	0.00	230.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	N	230.00	11.50	218.50
				Use developed Contextualized Reading Materials	Percentage of students and teachers utilizing the developed materials during reading sessions	**230.00**	0.00	230.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	N	230.00	11.50	218.50
	Project BOOST (Better Outcomes in Obtaining Subject Targets)																									
		Achieved a 5% improvement in MPS across all subjects																								

				Incorporate interactive and activity-based learning strategies like games, group work, and practice exercises.	Percentage of subjects with Improved MPS	**230.00**	230.00	0.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	N	230.00	11.50	218.50
	PROJECT MEET: Multi-faceted Extracurricular Engagement & Talent-building																									
		Cultivated a dynamic and inclusive learning environment by providing diverse extracurricular opportunities that enhance students' skills, talents, and overall well-being for holistic development.																								
				Participate in District,Division, Regional Level of Schools Press Conference and Sports Meet	Percentage of Students Who Participated	**8,400.00**	2,100.00	0.00	0.00	**2,100.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	2,100.00	2,100.00	2,100.00	**6,300.00**	N	8,400.00	420.00	7,980.00
				Purchase of Athletes and Coaches' Uniforms	Number of participants	**8,400.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	4,200.00	4,200.00	0.00	**8,400.00**	N	8,400.00	420.00	7,980.00

				Participate in District,Division, Regional Level of Festival of Talents	Percentage of Students Who Participated	**4,200.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	2,100.00	2,100.00	**4,200.00**	0.00	0.00	0.00	**0.00**	N	4,200.00	210.00	3,990.00
				Participate in District,Division, Regional Level of Technolympics	Percentage of Students Who Participated	**4,200.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	2,100.00	**2,100.00**	2,100.00	0.00	0.00	**2,100.00**	0.00	0.00	0.00	**0.00**	N	4,200.00	210.00	3,990.00
				Participate in District,Division, Regional Level of MathSci Quest and Kiddi Fair	Percentage of Students Who Participated	**4,200.00**	0.00	0.00	0.00	**0.00**	2,100.00	2,100.00	0.00	**4,200.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	N	4,200.00	210.00	3,990.00
				Participate in District,Division, Regional Level of BSP/GSP	Percentage of Students Who Participated	**4,200.00**	0.00	2,100.00	2,100.00	**4,200.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	N	4,200.00	210.00	3,990.00
				Administer / Participate in Academic Activities	Number of activities conducted	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	230.00	**230.00**	0.00	0.00	0.00	**0.00**	N	230.00	11.50	218.50

Pillar 3 : QUALITY

Intermediate Outcome: Learners complete K to 12 basic educations, having attained all learning standards that equip them with the necessary skills and attributes and are confident to pursue their chosen paths.

Sub-Intermediate Outcome: Learners attain Stage 3 (Grades 7–10) learning standards of literacy and numeracy skills and apply 21st century skills to various real-life situations.

Strategy #2: Strengthen competence of teachers and instructional leaders on curriculum, instruction, and assessment.																									
	Project CAPACITATE (Create Access for Performance and Advancement through Competent Instruction and Technology Empowerment)																								
		Enhanced the professional growth and instructional quality of teachers through a comprehensive process of pre-observation conferences, classroom observations, post-observation feedback, and collaborative learning sessions, fostering continuous improvement and a culture of excellence in teaching.																							
				Conduct of pre-observation conference with teachers	Number of Teachers submitted for Pre-Observation Conference	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	230.00	0.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	N	230.00	11.50	218.50
				Conduct of Classroom Observation	Number of Teachers Observed Lesson Plan; COT; Pictures	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	230.00	**230.00**	0.00	0.00	0.00	**0.00**	N	230.00	11.50	218.50
				Conduct of post observation conference with teachers	Number of Teachers submitted for Post-Observation Conference	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	230.00	0.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	N	230.00	11.50	218.50

				Conduct of School Learning Action Cell (SLAC)	Number of Topics Conducted	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	230.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	N	230.00	11.50	218.50
Pillar 4:RESILIENCY AND WELL-BEING																									
Intermediate Outcome: Learners are resilient, know their rights, and have the life skills to protect themselves and claim their education-related rights from DepEd and othe r duty-bearers to promote learner's well-being,																									
Sub-Intermediate Outcome: Learners are served by a department that adheres to a rights-based education framework at all levels.																									
Strategy #1: Integrate children's rights in the design of all DepEd programs and projects																									
	Project W.A.T.C.H																								
		Instilled the values of time consciousness and honesty among students, teachers, and staff by promoting responsible behavior, punctuality, and integrity, thereby fostering a disciplined and value-oriented school community.																							
				Implementation and integration of WATCH across all learning areas	Number of teachers implemented and integrated WATCH to their lessons	**230.00**	230.00	0.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	N	230.00	11.50	218.50
Pillar 4:RESILIENCY AND WELL-BEING																									
Intermediate Outcome: Learners are resilient, know their rights, and have the life skills to protect themselves and claim their education-related rights from DepEd and othe r duty-bearers to promote learner's well-being,																									
Sub-Intermediate Outcome: Learners are safe and protected and can protect themselves from risks and impacts from natural and human-induced hazards.																									
Strategy #3: Protect learners and personnel from death, injury, and harm brought by natural and human-induced hazards																									
	Project GUARD (Guided Understanding and Readiness for Disasters)																								

		Enhanced the preparedness and response capabilities of students, teachers, and staff during earthquakes, ensuring their safety through regular practice and awareness.																								
				Conduct of Earthquake Drill	Number of Earthquake drill conducted	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	230.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	N	230.00	11.50	218.50
		Identified and assess potential hazards within the school premises, enabling the development of targeted interventions to mitigate risks and promote a safer environment.																								
				Conduct of Hazard Mapping	Number of classes and offices included for the hazard mapping	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	230.00	0.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	N	230.00	11.50	218.50
		Developed a comprehensive contingency plan ensuring effective response strategies for emergencies.																								
				Crafting of Contingency Plan with the Organized SDRRM Team	Number of persons involved	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	230.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	N	230.00	11.50	218.50
		Enhanced the visibility and effectiveness of safety measures by installing updated warning signs in critical areas, ensuring the well-being of everyone in school.																								

				Replacement of new warning signs _Entrance/Exit _Compost Pit _Slide Prone _Ramps	Number of warning signs replaced	**1,600.00**	0.00	0.00	0.00	**0.00**	0.00	800.00	800.00	**1,600.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	N	1,600.00	80.00	1,520.00
Pillar 4: RESILIENCY AND WELL-BEING																										
Intermediate Outcome: Learners are resilient, know their rights, and have the life skills to protect themselves and claim their education-related rights from DepEd and other r duty-bearers to promote learner's well-being,																										
Sub-Intermediate Outcome: Learners have the basic physical, mental, and emotional fortitude to cope with various challenges in life and to manage risks																										
Strategy #7: Nurture and protecting learners' mental and psychosocial health.																										
	Project PROTECT (Promoting Respect and Opportunities to Eliminate Child Threats)																									
		Created a safe, respectful, and inclusive school environment by implementing programs that promote positive behavior and prevent bullying.																								
				Conduct discussion of issues related to bullying and child protection policy	Number of related issues discussed	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	230.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	N	230.00	11.50	218.50
ENABLING MECHANISM																										
Intermediate Outcome: Efficient, nimble, and resilient governance, and a well-defined management process.																										
EM#4 - Internal systems and processes are efficient, responsive, modern and continuously improving.																										
	Project AIM (Achievement Improvement through Monitoring)																									

		Enhanced student achievement and instructional effectiveness by systematically monitoring performance data, providing targeted interventions, and utilizing assessment tools to drive continuous improvement in academic outcomes and school operations.																								
				Analizing of data from 1. Phil-IRI _Conventional Reading 2. CPL 3. NS 4. Other Performance Indicator	Number of data gathered	**1,250.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	1,250.00	0.00	0.00	**1,250.00**	0.00	0.00	0.00	**0.00**	N	1,250.00	62.50	1,187.50
				Provision of Classroom Readiness checklist and other school physical facility Checklist	Number of copies produced per quarter	**1,250.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	1,250.00	0.00	0.00	**1,250.00**	0.00	0.00	0.00	**0.00**	N	1,250.00	62.50	1,187.50
				Provision of School Monitoring Tools on School Forms and Allied Records	Number of copies produced per quarter	**1,250.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	1,250.00	0.00	0.00	**1,250.00**	0.00	0.00	0.00	**0.00**	N	1,250.00	62.50	1,187.50
				Provision of SBM Assessment Tool	Number of Principles monitored	**1,250.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	1,250.00	0.00	**1,250.00**	N	1,250.00	62.50	1,187.50

	Project AWARD NA! (Act for Worthy and Appreciative Recognition Deserved Now and Always)																								
		Enhanced a school rewards system to recognize and motivate learners, school personnel and other stakeholders for exemplary performance and/or continued support.																							
				Provision of Certificates of Recognition and Item Incentives to stakeholders	Number of quarters rewards and incentives were provided	**230.00**	0.00	0.00	0.00	**0.00**	230.00	0.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	N	230.00	11.50	218.50
				Conduct of Moving up & Recognition Ceremony	Number of Grades 7-10 Learners participated	**8,155.00**	0.00	0.00	2,005.00	**2,005.00**	6,150.00	0.00	0.00	**6,150.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	N	8,155.00	407.75	7,747.25
	Project NEED (Navigating Essential and Effective Deliverables)																								
		Ensured the efficient delivery of essential resources and services by maintaining a balanced approach, prioritizing necessary actions, and addressing key needs in order to achieve optimal outcomes for the school community.																							

				Appropriation of Mandatory Bills	Number of Months Appropriated	**66,240.00**	5,520.00	5,520.00	5,520.00	**16,560.00**	5,520.00	5,520.00	5,520.00	**16,560.00**	5,520.00	5,520.00	5,520.00	**16,560.00**	5,520.00	5,520.00	5,520.00	**16,560.00**	N	66,240.00	3,312.00	62,928.00
				Provision of Office Supplies	Number of Months Appropriated	**39,615.00**	3,670.00	6,090.00	4,775.00	**14,535.00**	280.00	5,750.00	440.00	**6,470.00**	1,070.00	5,630.00	2,820.00	**9,520.00**	2,460.00	1,100.00	5,530.00	**9,090.00**	N	39,615.00	1,980.75	37,634.25
				Provision of WTD Shirts	Number of Teachers provided	**3,500.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	3,500.00	**3,500.00**	0.00	0.00	0.00	**0.00**	N	3,500.00	175.00	3,325.00
				Appropriation of travel of SH, teachers and business purposes	Number of Travel Undertakings	**57,600.00**	4,800.00	4,800.00	4,800.00	**14,400.00**	4,800.00	4,800.00	4,800.00	**14,400.00**	4,800.00	4,800.00	4,800.00	**14,400.00**	4,800.00	4,800.00	4,800.00	**14,400.00**	N	57,600.00	2,880.00	54,720.00
ENABLING MECHANISM																										
Intermediate Outcome: Efficient, nimble, and resilient governance, and a well-defined management process.																										
EM#5 - Key stakeholders actively collaborate to serve learners better																										
	Project SUPPORT (Stakeholders Untiring Partnership to Perform Outrageous Resourcefulness for Transformations)																									
		Created a sustainable and supportive learning environment by enhancing stakeholder collaboration and promoting shared accountability in school development projects.																								

				Conduct of meeting & reorganization of different school organizations	Number of meetings conducted	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	230.00	0.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	N	230.00	11.50	218.50
				Conduct Parent's Tagbo	Number of stakeholders involved	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	230.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	N	230.00	11.50	218.50
	Project BRIGADA ESKWELA																									
		Strengthened partnerships with various stakeholders and organizations through Brigada Eskwela																								
				Conduct Brigada Eskwela	Number of Sectors of stakeholders attended	**230.00**	0.00	0.00	0.00	**0.00**	0.00	230.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	N	230.00	11.50	218.50
	Project BE PRO (Building Engagement and Partnerships for Resource Optimization)																									
		Communicated DepEd vision, mission, and core values to four school community stakeholders for shared understanding and alignment of policies, programs, projects, and activities.																								

				Formulation of school develop-mental plans with the engagement of school community to wit: _ESIP _AIP _APP _WFP _SOP _BE LCP _Action Imple-mentation Plan Face to Face _DRRM Contin-gency Plan	Number of Sectors of stakeholders attended	**1,250.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	1,250.00	**1,250.00**	N	1,250.00	62.50	1,187.50
		Communicated DepEd vision, mission, and core values to four school community stakeholders for shared understanding and alignment of policies, programs, projects, and activities.																							
				Presentation of SRC	Number of Sectors of stakeholders attended	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	230.00	0.00	**230.00**	N	230.00	11.50	218.50
TOTAL						331,200.00	27,600.00	27,600.00	27,600.00	82,800.00	27,600.00	27,600.00	27,600.00	82,800.00	27,600.00	27,600.00	27,600.00	82,800.00	27,600.00	27,600.00	27,600.00	82,800.00		331,200.00	16,560.00	314,640.00

Table 9. FY 2025 MONTHLY DISBURSEMENT PROGRAM (JHS)

Output Code (OC)	Programs / Projects	Output	Activity Code (AC) Milestone	Activities	Performance Indicator (Activity, Output & Milestone)	FY 2025 MONTHLY DISBURSEMENT PROGRAM																	REMARKS
						Total Disbursement	Q1				Q2				Q3				Q4				
							Jan.	Feb.	Mar.	Total	Apr.	May	June	Total	July	Aug.	Sept.	Total	Oct.	Nov.	Dec.	Total	
Pillar 1 : Access																							
Intermediate Outcome: All school-age children, out-of-school youth, and adults accessed relevant basic learning opportunities																							
Sub-Intermediate Outcome:All learners stay in school																							
Strategy #2: Improve learners' access to quality and learner friendly environment																							
	Project FREE for P (Fix, Restore Everything Essential for Progress)																						
		Enhanced the structural integrity and insulation of Building 1 classrooms, ensuring a safer and more conducive learning environment for young learners.																					
				Provision for the replacement of the ceiling in Building 1	Percentage (%) of Completion	**27,380.00**	8,280.00	8,280.00	8,280.00	**24,840.00**	1,220.00	1,320.00	0.00	**2,540.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	
		Secured the school premises against unauthorized entry, enhancing the safety of students, staff, and school property.																					
				Provision for a concrete school perimeter fence	Percentage (%) of Completion	**30,560.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	6,650.00	8,280.00	8,280.00	**23,210.00**	3,890.00	3,460.00	0.00	**7,350.00**	

		Enhanced the structural integrity and insulation of Building 1 classrooms, ensuring a safer and more conducive learning environment for young learners.																					
				Provision for the repair of the school's temporary kitchen	Percentage (%) of Completion	**23,930.00**	0.00	0.00	0.00	**0.00**	7,060.00	6,960.00	8,280.00	**22,300.00**	1,630.00	0.00	0.00	**1,630.00**	0.00	0.00	0.00	**0.00**	
Pillar 1 : Access																							
Intermediate Outcome: All school-age children, out-of-school youth, and adults accessed relevant basic learning opportunities																							
Sub-Intermediate Outcome:All learners stay in school																							
Strategy #3: Improve capacity to retain learners in schools.																							
	Project HOME (Help Overachieve Meager Enrollment)																						
		Achieved a 100% transition rate and maintain zero dropouts by strengthening student support systems.																					
				Identify at-risk students through attendance tracking, performance monitoring, and regular consultations with parents	Number of students identified as at-risk	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	230.00	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	
				Conduct regular home visitation	Number of students identified as at-risk	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	230.00	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	
	Project L.A.S																						

		Produced and reproduced Learning activity sheets for students across all subject areas as supplementary learning material																					
				Produce and reproduce learning activity sheets	Number of subject areas reproduced with learning modules	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	230.00	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	
	Project I. D																						
		Provided students with identification cards																					
				Number of IDs provided to learners	Percentage of students provided with identification cards	**4,850.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	4,850.00	**4,850.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	
Pillar 2 : EQUITY																							
Intermediate Outcome: School-age children and youth and adults in situations of disadvantage benefited from appropriate equity initiatives.																							
Sub-Intermediate Outcome:All school-age children and youth and adults in disadvantaged situations are participating in inclusive basic learning opportunities and receiving appropriate quality education.																							
Strategy #2: Provide an inclusive, effective, culturally responsive, gender-sensitive, and safe learning environment to respond to the situations of disadvantage.																							
	Project CARE (Comprehensive Assistance for Responsive Education)																						
		Strengthened the Special Needs Education (SNED) Program by providing tailored interventions, resources, and inclusive learning environments that address the unique needs of learners with disabilities and special needs.																					

				Identify at-risk students through attendance tracking, performance monitoring, and regular consultations with parents	Number of learners tagged in LIS with learning difficulty	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	230.00	0.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	
		Improved the implementation of Alternative Delivery Modes (ADM) by ensuring flexible, accessible, and high-quality learning opportunities for marginalized and at-risk learners.																					
				Conduct surveys and profiling to identify marginalized and at-risk learners who can benefit from ADM programs	Number of surveys and profiling activities conducted	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	230.00	0.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	
		Promoted Gender and Development (GAD) principles in all programs and initiatives by fostering gender sensitivity, equity, and inclusivity in the learning process and school community.																					
				Organize workshops and seminars for teachers, students, and parents to raise awareness about gender sensitivity, equity, and inclusivity.	Percentage of personnel oriented in GAD	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	230.00	0.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	

	Project HEAL (Health Equity for All Learners)																						
		Provide essential health supplies to ensure the well-being and safety of students, teachers, and staff, promoting a healthy and hygienic school environment.																					
				Provision of Medicines and Other Health Supply	Number of Months Appropriated	**4,220.00**	2,540.00	120.00	120.00	**2,780.00**	240.00	120.00	120.00	**480.00**	240.00	120.00	120.00	**480.00**	240.00	120.00	120.00	**480.00**	
		Constructed a Material Recovery Facility (MRF) to support efficient waste segregation, recycling, and sustainable waste management practices, promoting environmental responsibility within the school community.																					
				Construction of Material Recovery Facility (MRF)	Number of constructed MRF	**17,490.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	4,390.00	4,820.00	8,280.00	**17,490.00**	

		Organized and implement health and wellness activities in alignment with DepEd's program, promoting physical fitness, mental well-being, and healthy lifestyle practices among students, teachers, and staff.																					
				Conduct of activities related to Health and Wellness Program of DepEd	Number of Activities Conducted	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	230.00	0.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	
Pillar 3 : QUALITY																							
Intermediate Outcome: Learners complete K to 12 basic education, having attained all learning standards that equip them with the necessary skills and attributes and are confident to pursue their chosen paths.																							
Sub-Intermediate Outcome:Learners attain Stage 3 (Grades 7–10) learning standards of literacy and numeracy skills and apply 21st century skills to various real-life situations;																							
Strategy #1: Align curriculum and instruction methods in all subjects.																							
	Project RISE-PIS (Reading Intensification for Sustainable Education of PAGLUSNGAN- PAGbasa'y Lutasin at Unahing Sulosyunan NGAyon Na!)																						
		Intensified reading remediation programs and interventions to ensure all learners achieve independent reading levels, contributing to sustainable educational improvement and addressing literacy challenges in Paglusngan Integrated School. Incorporate interactive and activity-based learning strategies like games, group work, and practice exercises.																					

				Conduct Reading Assessments	Percentage (%) of students assessed for reading proficiency levels within the target timeframe	**230.00**	230.00	0.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	
				Implement Targeted Remediation Sessions	Number of remediation sessions conducted per month for identified struggling readers	**230.00**	0.00	230.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	
				Enhance Teacher Training	Percentage of teachers trained in effective reading instruction strategies and pedagogies	**230.00**	0.00	230.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	
				Use developed Contextualized Reading Materials	Percentage of students and teachers utilizing the developed materials during reading sessions	**230.00**	0.00	230.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	
	Project BOOST (Better Outcomes in Obtaining Subject Targets)																						

		Achieved a 5% improvement in MPS across all subjects																					
				Incorporate interactive and activity-based learning strategies like games, group work, and practice exercises.	Percentage of subjects with Improved MPS	**230.00**	230.00	0.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	
	PROJECT MEET: Multi-faceted Extracurricular Engagement & Talent-building																						
		Cultivated a dynamic and inclusive learning environment by providing diverse extracurricular opportunities that enhance students' skills, talents, and overall well-being for holistic development.																					
				Participate in District,Division , Regional Level of Schools Press Conference and Sports Meet	Percentage of Students Who Participated	**8,400.00**	2,100.00	0.00	0.00	**2,100.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	2,100.00	2,100.00	2,100.00	**6,300.00**	
				Purchase of Athletes and Coaches' Uniforms	Number of participants	**8,400.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	4,200.00	4,200.00	0.00	**8,400.00**	
				Participate in District,Division , Regional Level of Festival of Talents	Percentage of Students Who Participated	**4,200.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	2,100.00	2,100.00	**4,200.00**	0.00	0.00	0.00	**0.00**	

				Participate in District,Division , Regional Level of Technolympics	Percentage of Students Who Participated	**4,200.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	2,100.00	**2,100.00**	2,100.00	0.00	0.00	**2,100.00**	0.00	0.00	0.00	**0.00**	
				Participate in District,Division , Regional Level of MathSci Quest and Kiddi Fair	Percentage of Students Who Participated	**4,200.00**	0.00	0.00	0.00	**0.00**	2,100.00	2,100.00	0.00	**4,200.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	
				Participate in District,Division , Regional Level of BSP/GSP	Percentage of Students Who Participated	**4,200.00**	0.00	2,100.00	2,100.00	**4,200.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	
				Administer / Participate in Academic Activities	Number of activities conducted	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	230.00	**230.00**	0.00	0.00	0.00	**0.00**	
Pillar 3 : QUALITY																							
Intermediate Outcome: Learners complete K to 12 basic education, having attained all learning standards that equip them with the necessary skills and attributes and are confident to pursue their chosen paths.																							
Sub-Intermediate Outcome:Learners attain Stage 3 (Grades 7–10) learning standards of literacy and numeracy skills and apply 21st century skills to various real-life situations;																							
Strategy #2: Strengthen competence of teachers and instructional leaders on curriculum, instruction, and assessment.																							
	Project CAPACITATE (Create Access for Performance and Advancement through Competent Instruction and Technology Empowerment)																						

		Enhanced the professional growth and instructional quality of teachers through a comprehensive process of pre-observation conferences, classroom observations, post-observation feedback, and collaborative learning sessions, fostering continuous improvement and a culture of excellence in teaching.																					
				Conduct of pre-observation conference with teachers	Number of Teachers submitted for Pre-Observation Conference	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	230.00	0.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	
				Conduct of Classroom Observation	Number of Teachers Observed Lesson Plan; COT; Pictures	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	230.00	**230.00**	0.00	0.00	0.00	**0.00**	
				Conduct of post observation conference with teachers	Number of Teachers submitted for Post-Observation Conference	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	230.00	0.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	
				Conduct of School Learning Action Cell (SLAC)	Number of Topics Conducted	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	230.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	

Pillar 4: RESILIENCY AND WELL-BEING

Intermediate Outcome: Learners are resilient, know their rights, and have the life skills to protect themselves and claim their education-related rights from DepEd and other duty-bearers to promote learner's well-being,

Sub-Intermediate Outcome: Learners are served by a department that adheres to a rights-based education framework at all levels.

Strategy #1: Integrate children's rights in the design of all DepEd programs and projects

	Project W.A.T.C.H																						
		Instilled the values of time consciousness and honesty among students, teachers, and staff by promoting responsible behavior, punctuality, and integrity, thereby fostering a disciplined and value-oriented school community.																					
				Implementation and integration of WATCH across all learning areas	Number of teachers implemented and integrated WATCH to their lessons	**230.00**	230.00	0.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	
Pillar 4:RESILIENCY AND WELL-BEING																							
Intermediate Outcome: Learners are resilient, know their rights, and have the life skills to protect themselves and claim their education-related rights from DepEd and other duty-bearers to promote learner's well-being																							
Sub-Intermediate Outcome: Learners are safe and protected and can protect themselves from risks and impacts from natural and human-induced hazards.																							
Strategy #3: Protect learners and personnel from death, injury, and harm brought by natural and human-induced hazards																							
	Project GUARD (Guided Understanding and Readiness for Disasters)																						
		Enhanced the preparedness and response capabilities of students, teachers, and staff during earthquakes, ensuring their safety through regular practice and awareness.																					
				Conduct of Earthquake Drill	Number of Earthquake drill conducted	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	230.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	
		Identified and assess potential hazards within the school premises, enabling the development of targeted interventions to mitigate risks and promote a safer environment.																					

				Conduct of Hazard Mapping	Number of classes and offices included for the hazard mapping	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	230.00	0.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	
		Developed a comprehensive contingency plan ensuring effective response strategies for emergencies.																					
				Crafting of Contingency Plan with the Organized SDRRM Team	Number of persons involved	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	230.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	
		Enhanced the visibility and effectiveness of safety measures by installing updated warning signs in critical areas, ensuring the well-being of everyone in school.																					
				Replacement of new warning signs _Entrance/Exit _Compost Pit _Slide Prone _Ramps	Number of warning signs replaced	**1,600.00**	0.00	0.00	0.00	**0.00**	0.00	800.00	800.00	**1,600.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	
Pillar 4: RESILIENCY AND WELL-BEING																							
Intermediate Outcome: Learners are resilient, know their rights, and have the life skills to protect themselves and claim their education-related rights from DepEd and other duty-bearers to promote learner's well-being,																							
Sub-Intermediate Outcome: Learners have the basic physical, mental, and emotional fortitude to cope with various challenges in life and to manage risks																							
Strategy #7: Nurture and protecting learners' mental and psychosocial health.																							
	Project PROTECT (Promoting Respect and Opportunities to Eliminate Child Threats)																						
		Created a safe, respectful, and inclusive school environment by implementing programs that promote positive behavior and prevent bullying.																					

				Conduct discussion of issues related to bullying and child protection policy	Number of related issues discussed	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	230.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	
ENABLING MECHANISM																							
Intermediate Outcome: Efficient, nimble, and resilient governance, and a well-defined management process.																							
EM#4 - Internal systems and processes are efficient, responsive, modern and continuously improving.																							
	Project AIM (Achievement Improvement through Monitoring)																						
		Enhanced student achievement and instructional effectiveness by systematically monitoring performance data, providing targeted interventions, and utilizing assessment tools to drive continuous improvement in academic outcomes and school operations.																					
				Analizing of data from 1. Phil-IRI _Conventional Reading 2. CPL 3. NS 4. Other Performance Indicator	Number of data gathered	**1,250.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	1,250.00	0.00	0.00	**1,250.00**	0.00	0.00	0.00	**0.00**	
				Provision of Classroom Readiness checklist and other school physical facility Checklist	Number of copies produced per quarter	**1,250.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	1,250.00	0.00	0.00	**1,250.00**	0.00	0.00	0.00	**0.00**	
				Provision of School Monitoring Tools on School Forms and Allied Records	Number of copies produced per quarter	**1,250.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	1,250.00	0.00	0.00	**1,250.00**	0.00	0.00	0.00	**0.00**	

				Provision of SBM Assessment Tool	Number of Principles monitored	**1,250.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	1,250.00	0.00	**1,250.00**	
	Project AWARD NA! (Act for Worthy and Appreciative Recognition Deserved Now and Always)																						
		Enhanced a school rewards system to recognize and motivate learners, school personnel and other stakeholders for exemplary performance and/or continued support.																					
				Provision of Certificates of Recognition and Item Incentives to stakeholders	Number of quarters rewards and incentives were provided	**230.00**	0.00	0.00	0.00	**0.00**	230.00	0.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	
				Conduct of Moving up & Recognition Ceremony	Number of Grades 7-10 Learners participated	**8,155.00**	0.00	0.00	2,005.00	**2,005.00**	6,150.00	0.00	0.00	**6,150.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	
	Project NEED (Navigating Essential and Effective Deliverables)																						
		Ensured the efficient delivery of essential resources and services by maintaining a balanced approach, prioritizing necessary actions, and addressing key needs in order to achieve optimal outcomes for the school community.																					

				Appropriation of Mandatory Bills	Number of Months Appropriated	**66,240.00**	5,520.00	5,520.00	5,520.00	**16,560.00**	5,520.00	5,520.00	5,520.00	**16,560.00**	5,520.00	5,520.00	5,520.00	**16,560.00**	5,520.00	5,520.00	5,520.00	**16,560.00**	
				Provision of Office Supplies	Number of Months Appropriated	**39,615.00**	3,670.00	6,090.00	4,775.00	**14,535.00**	280.00	5,750.00	440.00	**6,470.00**	1,070.00	5,630.00	2,820.00	**9,520.00**	2,460.00	1,100.00	5,530.00	**9,090.00**	
				Provision of WTD Shirts	Number of Teachers provided	**3,500.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	3,500.00	**3,500.00**	0.00	0.00	0.00	**0.00**	
				Appropriation of travel of SH, teachers and business purposes	Number of Travel Undertakings	**57,600.00**	4,800.00	4,800.00	4,800.00	**14,400.00**	4,800.00	4,800.00	4,800.00	**14,400.00**	4,800.00	4,800.00	4,800.00	**14,400.00**	4,800.00	4,800.00	4,800.00	**14,400.00**	
ENABLING MECHANISM																							
Intermediate Outcome: Efficient, nimble, and resilient governance, and a well-defined management process.																							
EM#5 - Key stakeholders actively collaborate to serve learners better																							
	Project SUPPORT (Stakeholders Untiring Partnership to Perform Outrageous Resourcefulness for Transformations)																						
		Created a sustainable and supportive learning environment by enhancing stakeholder collaboration and promoting shared accountability in school development projects.																					

				Conduct of meeting & reorganization of different school organizations	Number of meetings conducted	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	230.00	0.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	
				Conduct Parent's Tagbo	Number of stakeholders involved	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	230.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	
	Project BRIGADA ESKWELA																						
		Strengthened partnerships with various stakeholders and organizations through Brigada Eskwela																					
				Conduct Brigada Eskwela	Number of Sectors of stakeholders attended	**230.00**	0.00	0.00	0.00	**0.00**	0.00	230.00	0.00	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	
	Project BE PRO (Building Engagement and Partnerships for Resource Optimization)																						
		Communicated DepEd vision, mission, and core values to four school community stakeholders for shared understanding and alignment of policies, programs, projects, and activities.																					

				Formulation of school developmental plans with the engagement of school community to wit: _ESIP _AIP _APP _WFP _SOP _BE LCP _Action Implementation Plan Face to Face _DRRM Contingency Plan	Number of Sectors of stakeholders attended	**1,250.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	1,250.00	**1,250.00**	
		Communicated DepEd vision, mission, and core values to four school community stakeholders for shared understanding and alignment of policies, programs, projects, and activities.																					
				Presentation of SRC	Number of Sectors of stakeholders attended	**230.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	**0.00**	0.00	230.00	0.00	**230.00**	
TOTAL						331,200.00	27,600.00	27,600.00	27,600.00	82,800.00	27,600.00	27,600.00	27,600.00	82,800.00	27,600.00	27,600.00	27,600.00	82,800.00	27,600.00	27,600.00	27,600.00	82,800.00	

CHAPTER 4: SCHOOL MONITORING, EVALUATION AND ADJUSTMENTS

To effectively monitor and evaluate the progress of planned targets set by the School Planning Team (SPT) of Paglusngan Integrated School, the School Monitoring, Evaluation, and Adjustment (SMEA) program will be implemented. This program will capture critical information and insights regarding the school's performance and utilize this data to guide potential adjustments to existing plans. Additionally, a project monitoring report, using either the designated form or the Division-prescribed SMEA template, will be employed to streamline the tracking and evaluation of the planned targets' implementation.

Table 10. MONITORING AND EVALUATION

Name of Project	Project objectives and targets	Date of monitoring	Accomplishments/status to date	Issues/Problems/Challenges	Recommendations/Action Points	Signature of SPT
Project HOME (Help Overachieve Meager Enrollment)	To achieve a 100% transition rate and maintain zero dropouts by strengthening student support systems.					
Project LAS	To produce and reproduce Learning activity sheets for students across all subject areas as supplementary learning material					
Project I. D	To provide students with identification cards					
Project FREE for P (Fix, Restore Everything Essential for Progress)	To enhance the structural integrity and insulation of Building 1 & 2 classrooms, ensuring a safer and more conducive learning					

	environment for young learners.					
	To replace the deteriorating ceiling of Building 1 & 2 and to promote a secure and healthy atmosphere for both students and teachers.					
	To secure the school premises against unauthorized entry, enhancing the safety of students, staff, and school property.					
	To provide a safe and accessible entrance for students, parents, and staff, preventing accidents and improving the overall functionality and appearance of the school environment.					
	To construct durable and safe concrete stairs in Building 2, ensuring secure access for students and staff and reducing the risk of accidents.					
	To repair and improve the temporary kitchen facilities, ensuring food preparation and storage areas meet safety and hygiene					

	standards, thereby supporting the health and well-being of students.					
	To replace the deteriorating ceiling of Building 1 & 2 and to promote a secure and healthy atmosphere for both students and teachers.					
	To secure the school premises against unauthorized entry, enhancing the safety of students, staff, and school property.					
Project CARE (Comprehensive Assistance for Responsive Education)	To strengthen the Special Needs Education (SNED) Program by providing tailored interventions, resources, and inclusive learning environments that address the unique needs of learners with disabilities and special needs.					
	To improve the implementation of Alternative Delivery Modes (ADM) by ensuring flexible, accessible, and high-quality learning opportunities for marginalized					

	and at-risk learners.					
	To promote Gender and Development (GAD) principles in all programs and initiatives by fostering gender sensitivity, equity, and inclusivity in the learning process and school community.					
Project HEAL (Health Equity for All Learners)	To renovate and upgrade the shared comfort rooms by concreting the floors, improving plumbing, and enhancing ventilation, ensuring a more hygienic, accessible, and comfortable facility					
	To construct a Material Recovery Facility (MRF) to support efficient waste segregation, recycling, and sustainable waste management practices, promoting environmenta l responsibility within the school community.					
	To organize and implement health and wellness activities in alignment with DepEd's program,					

	promoting physical fitness, mental well-being, and healthy lifestyle practices among students, teachers, and staff.					
Project W.A.T.C.H	To instill the values of time consciousnes s and honesty among students, teachers, and staff by promoting responsible behavior, punctuality, and integrity, thereby fostering a disciplined and value-oriented school community.					
Project GUARD (Guided Understanding and Readiness for Disasters)	To enhance the preparedness and response capabilities of students, teachers, and staff during earthquakes, ensuring their safety through regular practice and awareness.					
	To identify and assess potential hazards within the school premises, enabling the development of targeted interventions to mitigate risks and promote a safer environment.					
	To develop a comprehensi ve contingency					

	plan ensuring effective response strategies for emergencies.					
	To enhance the visibility and effectiveness of safety measures by installing updated warning signs in critical areas, ensuring the well-being of everyone in school.					
Project NOURISH (Nurturing Optimal Upliftment and Resilience in School Health)	To address and eradicate malnutrition among children from kindergarten to Grade 10 at PAGLUSNGAN INTEGRATED SCHOOL					
GULAYAN SA PAARALAN	To promote food security and sustainability by cultivating fresh, nutritious vegetables within the school premises.					
Project PROTECT (Promoting Respect and Opportunities to Eliminate Child Threats)	To create a safe, respectful, and inclusive school environment by implementing programs that promote positive behavior and prevent bullying.					
Project START (School Transformation and Renovation for Today)	To enhance the physical infrastructure of the school.					
	To maintain a clean, safe, and visually appealing school					

	environment by conducting grass-cutting activities.					
Project AIM (Achievement Improvement through Monitoring)	To enhance student achievement and instructional effectiveness by systematically monitoring performance data, providing targeted interventions, and utilizing assessment tools to drive continuous improvement in academic outcomes and school operations.					
Project AWARD NA! (Act for Worthy and Appreciative Recognition Deserved Now and Always)	To enhance a school rewards system to recognize and motivate learners, school personnel and other stakeholders for exemplary performance and/or continued support.					
Project NEED (Navigating Essential and Effective Deliverables)	To ensure the efficient delivery of essential resources and services by maintaining a balanced approach, prioritizing necessary actions, and addressing key needs in order to achieve optimal outcomes for the school community.					
Project SUPPORT (Stakeholders	To create a sustainable and					

Untiring Partnership to Perform Outrageous Resourcefulness for Transformations)	supportive learning environment by enhancing stakeholder collaboration and promoting shared accountability in school development projects.					
Project BRIGADA ESKWELA	To strengthen partnerships with various stakeholders and organizations through Brigada Eskwela					
Project BE PRO (Building Engagement and Partnerships for Resource Optimization)	Communicate DepEd vision, mission, and core values to four school community stakeholders for shared understanding and alignment of policies, programs, projects, and activities.					

Table 11. RISK MANAGEMENT PLAN

No.	Identified Risks	Likelihood (L) 1-Unlikely 2-Moderate 3-Low 4-High 5-Expected	Severity Impact (I) 1- Insignificant 2-Minor Significant 3-Significant 4-Major Significant 5-Highly Significant	Overall Rating (L x I) 1-4, Low Priority 5-9, Medium Priority 10-25, High Priority	Mitigation Strategies
INSTITUTIONAL					
1	Non-implementation of the planned PAPs	3	5	15 High Priority	Crafting of policies and guidelines on the implementation of SIP
2	Change of administration	4	4	16 High Priority	Development and implementation of contingency plans for change of administration
FINANCIAL					
Fiscal matters and issues	5	5	25 High Priority	Development and implementation of contingency plans for fiscal matters and issues	Fiscal matters and issues
OPERATIONAL					
Complaints on implemented PAPs	2	3	6 Medium Priority	Development of Manual of Impact Assessment framework	Complaints on implemented PAPs
CAPACITY					
1	Supervisory and Managerial Concerns	3	3	9 Medium Priority	Compliance to unified SGOD Monitoring
2	Lack of Orientation or Capacity Building	4	5	20 High Priority	Attendance to Orientation and Capacity and participation toy Building
ENVIRONMENTAL					
1	Calamities	5	5	25 High Priority	Development and implementation of contingency plans for calamities like earthquake, landslides, flooding, etc.
2	Political issues and concerns	4	4	16 High Priority	Development and implementation of contingency plans for political issues and concern

RATE		Likelihood – Risk	Impact/Consequence
Unlikely	1	No impact on the organization/process or No Customer Complaint	No chance of success within the year
Moderate	2	Minor impact in the organization/process or with minor customer complaint	Low chance of success within the year
Low	3	Moderate impact in the organization/process or with customer complaints resulting in claims	Medium chance of success within the year
High	4	Major impact in the organization/process or with customer complaints resulting in claims with costly compensation but with alternatives available	High chance of success within the year
Expected	5	Major impact in the organization/process or with customer complaints resulting	Very High chances success within the year